

Methodology for Quantitative Procurement Options Analysis Discussion Paper

Partnerships British Columbia October 2011

Table of Contents

Part 1:	Overview	1
1. Pu	rpose	1
1.1	Policy Context	1
1.2	What is a PPP?	2
1.3	Potential Benefits of PPP Procurement	3
1.4	The Business Case Process	4
1.5	Quantitative Analysis	5
Part 2:	Quantitative Procurement Options Analysis	7
2. Qu	ıantitative Elements	7
2.1	Project Cash Flow Estimates	8
2.2	PSC and Shadow Bid Adjustments	8
2.3	Discount Rate	
3. Co	nducting the Analysis	9
3.1	Cost Inputs	9
3.2	Financing Costs	13
3.3	Owner's Costs	14
3.4	Inflation	17
4. PS	C and Shadow Bid Adjustments	17
4.1	Competitive Neutrality	18
4.2	Risk	
5. Pu	blic Sector Contributions during Construction	25
6. Dis	scount Rate	
6.1	Debt / Equity and the Cost of Capital	26
6.2	The Discount Rate and Quantified Risk in a PPP	28
6.3	The Discount Rate and Government Cost of Borrowing	
6.4	Estimating of the Cost of Capital	29
7. Te	rm	30
8. Su	mmary	30
Part 3:	Interpretation and Presentation	32
9. Int	erpreting the Results	32
9.1	Value for Money Context	32
9.2	Link to Project Budgeting	32
9.3	Scope of the Analysis	33
9.4	Funding Analysis Context	34
9.5	Sensitivity Analyses	35
10. F	Presenting the Results	38
10.1	Risk Distributions	38
10.2	Quantitative Value for Money Table	40

10.3	Annual Service Payment (ASP) Table	41
10.4	PSC and Shadow Bid Annual Service Payment Comparison	42
10.5	Annual Service Payment Chart	43
10.6	Multiple Criteria Analysis	43
11.	After the Business Case	45
12.	Conclusion	45
Appen	dix 1: Financing and the PSC	47
Appen	dix 2: Sample Risk Template	48
	dix 3: Risk Modelling Methodologies	
	troduction	
2. Di	stributions	49
2.1	Triangular	50
2.2	Discrete	52
2.3	What and How to Quantify	55
2.4	How to Document Risks	
2.5	Monte Carlo Analysis	62
Appen	dix 4: Discounted Cash Flow Analysis	64
Appen	dix 5: Discount Rate Background	66
Appen	dix 6: Financial Model – Worked Example	70
• •	dix 7: Glossary of Terms	77

Part 1: Overview

1. Purpose

The purpose of this draft discussion document is to describe the recommended methodology and rationale for Partnerships British Columbia's (Partnerships BC) guidance for the quantitative analysis of infrastructure project procurement options.

The document is intended to support a rigorous standard and consistent approach for undertaking the procurement options analysis that is required as part of the business case development process for procuring publicly-funded infrastructure in British Columbia. To this end, the document:

- Outlines Partnerships BC's guidance methodology for the quantitative analysis of procurement options,
- Provides guidance for conducting the quantitative analysis work as part of the comprehensive business case analysis for a project, and
- Demonstrates how the outcome of this analysis informs the procurement decision and funding analysis for a project.

This document can be used to guide the quantitative analysis of project procurement alternatives in business cases for all projects where a determination has been made that such projects are likely to benefit from public private partnership (PPP) procurement in terms of securing value for money for the public¹. It is important to note, and account for, unique requirements, flexible methodology and outcomes in individual projects.

1.1 Policy Context

In the Province of British Columbia, the Ministry of Finance has mandated through its Capital Asset Management Framework (CAMF) that the following principles guide all public sector capital procurement:

- Fairness, openness and transparency,
- Allocation and management of risk,
- Value for money and protecting the public interest, and
- Competition.

¹ Such a determination is currently made by applying Partnerships BC's guidance with respect to early project screening. This approach is documented in the Capital Project Public Private Partnership Early Screening Tool, Partnerships BC, December, 2008.

In addition, in 2008 the Province of British Columbia revised the Capital Standard requiring, for all capital projects in which the Provincial contribution exceeds \$50 million, that a PPP be considered for procurement unless there is a compelling reason to do otherwise (e.g., a different procurement model will generate better value for money). Further, projects where the provincial government contribution is between \$20 million and \$50 million will be screened to determine whether a more comprehensive assessment of the project as a PPP is warranted.

In support of the CAMF mandate for the preparation of project business cases, in addition to the evaluation of PPP structures in particular under the Capital Standard, Partnerships BC continues to develop and refine approaches to quantitative analysis of procurement options. The status of this work as of August 2009 is summarized in this document. Ministries and agencies should contact Partnerships BC for the most recent developments.

1.2 What is a PPP?

Broadly speaking, a PPP is a form of procurement that uses a long-term, performance-based contract where appropriate risks associated with a project can be transferred cost-effectively to a private sector partner. These risks can include: construction, schedule, functionality of design, financing, and the long-term performance of the asset through the optimal allocation of responsibility for operations, maintenance and rehabilitation. In some cases, PPPs can also be structured so that the private partner assumes demand and price risk based on the availability of a facility, and they can also assume varying degrees of commercial risk with respect to market rents, tolls and other types of revenue.

Based on experience with existing projects, risk transfer is a key area in PPPs in the determination of value for money. The type, amount and effectiveness of possible risk transfer differs considerably based on the procurement method, contract structure chosen and characteristics of a particular project.

Traditional procurement has typically involved construction management (CM) and design bid build (DBB), representing points along a continuum of possible procurement methods where there is very little or no transfer of project-related risk to a private partner.

The range of procurement options that are generally accepted to be PPP structures include:

Design build (DB)²

² Although not a full PPP in terms of transferring long-term financing and operations, maintenance and rehabilitation responsibility, DB procurement can provide some of the benefits of a PPP, particularly in the areas of design and construction integration and project management. For this reason, DB is included in the

- Design build finance (DBF)
- Design build maintain (DBM)
- Design build finance maintain (DBFM)³
- Design build finance operate (DBFO)⁴

The options ranging from DB to DBFO are considered to be partnership structures as they can be structured to require some degree of private financing, are longer term, can include responsibility for operations and life cycle performance of the asset, and are enforceable with a performance-based payment mechanism for the duration of the contract term. The financial incentive that is brought to bear through the length and enforceability of the PPP payment mechanism is the key to providing a stronger, more effective means of optimizing the life cycle costs of a project in a way that meets program and performance requirements.

1.3 Potential Benefits of PPP Procurement

Generally speaking, the main goal of a PPP is to secure value for money for the public through the procurement and contract structure chosen, while ensuring that the public interest in terms of health, safety, equality, and sustainability, among others, is protected.

A PPP will typically have the following potential benefits which result in value for money:

Effective Risk Transfer: Although several procurement options can transfer similar risks, the effectiveness of the risk transfer varies with the amount and nature of the responsibility assumed by a private partner. For example, DB, DBF, DBFM and DBFO, all have a design component; however, the transferred risk of design functionality would be greater for a longer term contract such as a DBFM or DBFO, where the party is responsible for the asset performance over a 20- or 30-year period. In contrast, a DB arrangement may have a warranty period of only three to five years, thereby reducing the opportunity for risk transfer.

In addition, greater risk transfer can be achieved by transferring risk across a broader range of activities. For example, a DBFO partner would assume risk across key areas including design, construction, finance, operations, maintenance and rehabilitation,

spectrum of PPP models as a transitional model that involves greater private sector participation than a DBB approach.

³ The maintenance component of the DBFM is understood to include both ongoing maintenance and rehabilitation of an asset.

⁴ The operations component of a DBFO is typically understood to include ongoing maintenance and rehabilitation, and is more commonly associated with horizontal infrastructure projects such as roads.

whereas a DB arrangement would transfer mainly design risk through a more limited range of activities over a shorter term warranty.

Improved value from this type of risk transfer is achieved when the party taking responsibility for a particular activity is better able to manage the associated risks (i.e., the likelihood of the risk occurring is reduced, or the expected cost if the risk does occur is reduced), and when the ability to manage the risk is supported by the added incentive of a long-term, fixed-price, performance-based contract. The contract will include a payment mechanism with clauses to specifically transfer identified risks to a private partner. Establishing a maximum payment, contingent on effective management of these risks by the private partner, also adds value by providing greater planning certainty for the owner.

Schedule and Cost Certainty: Under a PPP, the private partner typically begins to receive pre-determined annual service payments (ASP) only once the project is available for use. To realize its investment objective as a result of the private finance component, the private partner must ensure that the project does not cost more or take longer than planned, which provides greater certainty to the owner around the cost and schedule of a project.

Integration: Under a PPP, the private sector partner can be responsible for the design and construction, long-term operations, maintenance and rehabilitation of the asset. This creates opportunities and incentives to integrate these functions to optimize performance and result in a lower overall risk-adjusted cost of delivering the project over its lifecycle. In addition to integrating design and construction to ensure efficient and timely completion, the private partner can also integrate design, engineering, and construction materials and techniques with the long-term performance requirements of a project.

Innovation: PPP procurement encourages innovation through the development of performance-based output specifications drawn from the requirements of program service objectives, rather than being based on detailed, highly specified design. The added flexibility provided by this approach, in addition to the competitive nature of the bidding process and financial incentive, encourages PPP partners to develop innovative solutions in all aspects of a project, from design and engineering through to decommissioning.

To estimate the magnitude and potential value of these PPP benefits, a comprehensive and detailed quantification and procurement options analysis is necessary as part of a broader business case process.

1.4 The Business Case Process

The business case process generally involves the following four key parts:

Part A: Planning Future Service Delivery: Summarizes the discussion and analysis of the service delivery requirements that define the need for the project;

Part B: Service Delivery Options: Presents the objectives, scope, program delivery options analysis and recommendation for the preferred service delivery option (the investment decision);

Part C: Procurement Options Analysis: Describes and evaluates the procurement options available for the preferred service delivery option (the procurement decision); and

Part D: Accounting and Funding Analysis: Provides a detailed funding and affordability analysis, including an accounting and financial statement analysis (affordability), for the recommended procurement option.

1.5 Quantitative Analysis

During the business case stage, some form of quantitative analysis is typically performed in Parts B, C and D, as described in the table below.

Business Case Section	Analysis
Part B (Investment Decision)	Multiple Criteria Analysis (MCA)
	Net Present Cost (NPC) Analysis
	Operational Efficiencies
	Sensitivity Analysis (MCA)
Part C (Procurement Decision)	Multiple Criteria Analysis (MCA)
	Comprehensive Risk Analysis (includes Monte Carlo analysis)
	Financial Analysis (PSC and Shadow Bid)
	Sensitivity Analysis (Financial Model)
Part D (Recommended Option	Accounting Analysis
Affordability)	Funding Analysis
	Budget

The focus of this paper is to describe the quantitative procurement options analysis that is used in Parts C and D of the business case. The quantitative procurement options analysis is used to:

- Assess the potential quantitative benefits of PPP procurement compared to traditional public sector procurement,
- Support the qualitative analysis of procurement options based on nonfinancial criteria, and
- Provide input to the funding analysis to estimate the impact that a PPP procurement option would have on project accounting.

Part 2: Quantitative Procurement Options Analysis

The evaluation of procurement options is mainly concerned with identifying the method of delivering a project that will result in the greatest value for money on both a financial (quantitative) and qualitative basis. In financial terms, value for money is established by calculating the estimated cost of a project, based on a particular PPP procurement method, and comparing it to the estimated cost if the project were procured entirely by the public sector using a traditional method.

The evaluation of procurement options typically involves two main steps. The first step identifies key procurement objectives, and provides a qualitative assessment of a wide range of available procurement options including both traditional, public sector procurement and PPP models. The assessment of these procurement options is intended to identify the two most appropriate public and partnership procurement alternatives, which then form the basis of comparison in the detailed procurement options analysis for the project.

The second step in the assessment involves a more detailed, quantitative analysis that compares the preferred PPP approach to a traditional procurement method. To do this, a comprehensive risk analysis is conducted and financial models representing the two procurement methods are developed and compared. A financial model is developed for a project based on a traditional procurement method, also known as a public sector comparator (PSC⁵), and is compared to a financial model created based on PPP procurement, also known as a Shadow Bid. It is called a Shadow Bid because it is an estimate based on an expected bid.

The results of this quantitative comparison between the PSC and the Shadow Bid, together with the qualitative criteria, are used to determine the procurement method that provides the best potential value for money.

Quantitative value for money is achieved through lower overall project costs resulting from a particular procurement method. Qualitative value is achieved when a particular procurement method is best able to support the qualitative goals and objectives of a project.

2. Quantitative Elements

The quantitative procurement options analysis relies on three key elements: cash flow estimates, PSC adjustments, and the discount rate. These are summarized in the following sections and presented in greater detail in Section 3.

⁵ PSC is an internationally recognized term.

2.1 Project Cash Flow Estimates

To establish cash flow estimates, both the PSC and Shadow Bid models typically consider the amount and timing of the following costs under each procurement method:

- Capital costs
- Operating and Maintenance costs
- Rehabilitation costs
- Financing costs
- Owner's costs
- Inflation

These costs are estimated and incorporated into the PSC and Shadow Bid models as periodic cash flows.

2.2 PSC and Shadow Bid Adjustments

Adjustments are necessary to account for differences between traditional public procurement and PPP procurement. The key differences that need to be considered include adjustments for competitive neutrality (insurance and taxation) and adjustments for transferred and retained risks.

These adjustments are described in detail in Section 4.1.

2.3 Discount Rate

Another important consideration in the quantitative analysis of procurement options is the choice of discount rate. The discount rate reflects the time value of money as well as any risk premium associated with a project, and is determined based on the risk profile of a project and prevailing market conditions. Discounting enables nominal project cash flows⁶ that differ in terms of timing and amount to be discounted back to a common reference date, usually to their present value. Discounting in this way allows procurement methods with different cash flow impacts to be compared on a like-for-like basis. Comparing competing options in this way provides an objective means of determining the approach that provides the best value in terms of cost.

The key quantitative elements introduced above are discussed in detail in the following sections.

⁶ Nominal cash flows reflect the anticipated impact of inflation and/or construction escalation on the periodic costs of the project.

3. Conducting the Analysis

The procurement options being considered are analyzed in order to estimate their financial impact from the perspective of the owner (public entity) that will be paying for the project. These costs are then compared in order to determine the procurement approach with the greatest potential to provide value for taxpayer dollars.

To meet the audit standards of the Office of the Auditor General, estimates used in the analysis must be carefully arrived at and must be accompanied by clearly documented, evidentiary support.

3.1 Cost Inputs

Capital cost inputs to the financial model represent a significant portion of project cash flows and are derived from an indicative design and output specifications for a project. In addition to the capital costs, operating costs, rehabilitation costs and financing costs must also be included. Each of these components is explained in detail in the remainder of this section.

3.1.1 Capital Costs

Capital costs refer to the costs of constructing the asset. The majority of these costs include raw materials, labour and equipment (hard costs), project management fees, consulting fees, and costs associated with securing environmental and regulatory approvals (soft costs).

Capital costs assumed for the PSC are determined based on the existing procurement practices of the owner involved in the project delivery. PSC estimates, therefore, typically rely on the assumption that the project will be procured as a DBB. In some cases, however, where an owner has previously used a DB, or incorporated DB elements as part of their procurement of larger projects, a PSC estimate would be based on considering a similar approach. A key element in developing a realistic PSC model is to ensure that the traditional procurement methods for a particular owner are clearly understood.

Preliminary estimates of these capital costs are provided either by the owner or, preferably, by external consultants to the owner based on a project indicative design and output specifications that provide a graphical representation of a possible solution to the performance requirements for a project. The resulting project costs must be based, at a minimum, on the following:

- An estimate prepared by a professional quantity surveyor (QS) based on an indicative design,
- Preliminary project schedule and spend profile, and

Outline performance specifications.

The resulting estimate should be documented in current dollars and then escalated to match the project schedule. The accuracy of the estimate, expressed as a percentage (+/-), should be highlighted. These capital costs and assumptions should be continually re-validated and updated in order to reflect any time delays, changes in the construction environment, or any changes in project scope.

As capital cost estimates at this early stage are based on an indicative rather than detailed design, a contingency is added to the capital cost estimate to account for the design's preliminary nature. Typically, design and construction contingencies are included for all projects, and a contingency on soft costs may also be included.

3.1.1.1 Capital Cost Efficiencies

Once PSC capital costs are estimated, efficiencies may be included to adjust the Shadow Bid as competition and innovation from the private sector can result in lower construction costs under PPP procurement.

The estimation of potential efficiencies needs to ensure that there is no double-counting of risk that would be addressed in the risk transfer analysis (discussed below), and that any estimated efficiencies are reasonably precise in order to have validity. Due to the variability of potential efficiencies that can be realized, efficiency estimates should be expressed as a range rather than as a single point estimate. Furthermore, estimated efficiencies should be determined based on specific capital components of a project, rather than being applied globally to the entire capital cost. Finally, estimates should also consider the unique characteristics of the particular PPP model chosen for the Shadow Bid that would support such efficiencies.

To achieve a reasonable estimate, it is necessary to define amounts under consideration as either an efficiency or a risk in order to avoid duplication. A general distinction is that efficiencies in the construction phase are the product of competitively bid design and construction approaches that can result in a lower cost than the estimated base cost. This lower cost would result in an adjustment to the base cost budgets. In contrast, a transferred risk may be added as a contingency in a bid and are evaluated separately through the risk analysis discussed in Section 4.2.

3.1.2 Operating and Maintenance Costs

Operating costs refer to costs incurred in operating and maintaining the asset and performing the services that are included within the project scope. Operations and maintenance costs include the cost of inputs, service provider wages and salaries, and

other related expenses that are likely to be incurred⁷. These costs will vary from project to project.

Different terminology is used to describe operating costs across the B.C. Government ministries. In the education and health care sectors, operating costs are known as facility management costs, and are not directly associated with students or patients. Examples of facility management costs include: housekeeping, food services, security, laundry and linen, waste management, and physical plant utilities, among others.

In the health care sector, a second type of operating cost pertaining to services provided directly to patients is known as clinical services. Examples of clinical services include: laboratory work and diagnostics, allied services, medical affairs, general administration, and planning, among others. Responsibility for these services is not transferred to the private sector, and consequently, the associated costs have typically been excluded from both models as they remain costs incurred by the government regardless of the procurement option selected.

In the transportation sector, operating costs refer to the costs of services required to keep the road, bridge or transit line open and available for use. Examples of these costs include: incident management, debris removal, snow or mud removal and road condition reporting, among others. Depending on whether or not these are part of project scope, these costs may or may not be included in the PSC and Shadow Bid. If they are not in scope, then they are considered equal and not included.

Methods for estimating operating costs also differ slightly from sector to sector. In the case of facility replacement in the accommodations sectors (health care, education, justice), the client estimates operating costs by refining the current operating budget for facilities to be replaced in order to incorporate changes in programming and/or demand levels for services. This may also include expected increases in facilities management costs due to an increased size of facilities and/or any expected efficiencies resulting from design improvements. In the transportation sector, operating cost estimates are generally based on relevant precedent projects, and the costing model is prepared on the basis of public sector (i.e., Ministry of Transportation and Infrastructure) operation.

3.1.3 Rehabilitation Costs

Rehabilitation costs represent the investment incurred on an ongoing and/or periodic basis during the course of the concession period to maintain assets according to agreed upon standards. Examples of rehabilitation activities include roof or window replacement for buildings, and bridge deck and road resurfacing for highways. Rehabilitation costs

Partnerships BC Page 11

_

⁷ Related costs may include: employee entitlements, insurance, training, development, travel, direct management costs, costs of providing ancillary services such as cleaning and catering, overhead costs, energy, equipment, administrative, electricity, etcetera.

may also be referred to as life cycle costs or recapitalization costs, depending on the sector.

The analysis of rehabilitation costs during the business case stage is preliminary in nature; however, there is generally sufficient information available to establish an estimate of these costs for a project. The amount and frequency of rehabilitation investment for a particular project needs to be determined since optimum life cycles differ based on asset classes. The costs associated with these estimates are typically provided by client engineers and/or external QS experts, and can be based on available data from past projects. These estimates form part of the initial construction cost estimate and assumed asset condition requirements that form part of the project agreement.

3.1.3.1 Life Cycle Cost Efficiencies

As is the case with the development of the construction efficiencies discussed earlier, efficiencies related to operations, maintenance and rehabilitation (OMR), or life cycle, can form an integral part of the recommendations presented in a procurement analysis. Such efficiencies can be determined based on a detailed review of existing PSC life cycle budgets, and comparing them to current market place experience and practice to either confirm estimates or identify cost areas where efficiencies would be expected.

Once developed, such efficiencies inform the overall value-for-money proposition and benefits of a particular procurement method. To be considered accurate, efficiencies should be explored within the specific context of the project and the capacity, capabilities, policies and operating practices of the owner. As described with capital cost efficiencies, OMR cost efficiencies should identify a range of the most likely outcomes relating to specific elements of the OMR requirements, and based on the characteristics of the anticipated PPP model. These estimates also need to be carefully considered to ensure that adjustments do not double count amounts included in the risk analysis.

3.1.4 Incorporating Efficiencies into the Analysis

To appropriately incorporate construction cost and life cycle efficiencies into the business case analysis, all potential efficiencies should be estimated at the same time and by the same people as a means of avoiding duplication. Generally, construction efficiencies are estimated by the project team and consultants together. If construction efficiencies are identified under a PPP model, the total of these estimated efficiencies is subtracted from the QS construction cost estimate for the PSC. This adjusted cost estimate then becomes the construction cost estimate for the Shadow Bid.

In a similar way, anticipated life cycle cost efficiencies identified under a PPP are subtracted from the projected life cycle cost estimates based on traditional procurement.

It is important to consider that in identifying efficiencies, there may be occasions where a PPP approach results in an added cost, or negative efficiency, in which case it should be netted out of the overall capital or life cycle adjustments. For example, in constructing infrastructure that is part of a broader network (e.g., a bridge), the cost associated with maintaining it as a stand-alone item might be greater than incorporating it into a broader maintenance program already underway for the rest of the system. In such a case, a percentage inefficiency would be determined based on localized maintenance, and a corresponding adjustment would be added to the base cost estimate under a PPP to properly reflect this in the comparison.

3.2 Financing Costs

In developing the PSC cost estimate, it is assumed that the traditional public procurement is not financed, even though a comparison is made to a fully financed Shadow Bid. The rational for this assumption is presented in Appendix 1.

Financing costs are the costs associated with arranging financing for a PPP with debt and equity, and can include items such as arrangement fees, commitment fees, and swap credit premiums. These costs need to be incorporated into the Shadow Bid as cash flows.

Partnerships BC assumes that debt financing is obtained either through bank debt or bonds in a typical PPP. When bank debt financing is used, a lender approves the maximum amount of debt for a project, and draw-downs occur through the construction period until this maximum is reached. Interest is accrued periodically on the outstanding balance as the debt is drawn down through the construction period, with a commitment fee applied to the unused portion. When construction is complete and the ASP to the private partner is started, the debt is repaid via fixed payments of principal and interest.

Alternatively, when bond financing is used, the full amount of the required funds is raised up front and interest starts accruing right away. To lower overall carrying costs of bonds, the private sector may borrow several tranches of debt over the construction period. The repayment of bonds is similar to bank debt financing, as fixed payments of principal and interest are paid after project construction is complete.

Equity providers structure their investments to be as efficient as possible. In addition to conventional equity investment, an efficient structure may also include a letter of credit or an equity bridge loan as a means of financing construction. Payments to equity holders are not constant, with the Shadow Bid allowing for a minimum equity return to be specified. This required equity return becomes the cost of equity to the project and is the internal rate of return (IRR) to the equity investor.

3.3 Owner's Costs

Owner's costs are project costs incurred by the project owner, and can include:

- Property acquisition,
- Owner's project team and governance costs, and
- Advisors: technical, legal and financial.

Since these costs are retained by the owner, the private sector does not account for them in their bids and, therefore, they do not appear directly in the financial models. They must be included in the overall project budget, however, to ensure it is complete.

The cash flow impact of the owner's costs on the overall project budget will differ depending on whether a project budget is based on a PSC or on a Shadow Bid. For a project based on the PSC model, the owner's costs are typically spread throughout the design and construction phases. In contrast, a project based on the Shadow Bid model will see a significant part of the owner's costs spent before the project starts construction as the owner will typically spend more during the procurement process, both in choosing the best proponent and in drafting a project agreement. Following financial close, however, until the end of the project agreement, budgeted owner's costs for a project based on Shadow Bid can be considerably lower as the owner is only required to manage a single contract (i.e., the project agreement).

Although the upfront procurement costs may be less for a project based on a PSC, the cost of ongoing contract administration is typically higher because the government is responsible for administering many different procurement contracts, and the ongoing contract management of these agreements and associated interfaces can be significant and costly. It should therefore not be assumed that the owner's net present cost (NPC) is greater for a project based on a Shadow Bid than for the same project based on a PSC.

To arrive at reasonable estimates for these costs, a bottom-up approach to developing budget estimates is typically used, based on an organization chart and schedule that identifies the individuals associated with the activities identified below, and their cost and utilization.

The owner's costs for a project under a PSC and Shadow Bid typically include:

PSC	Shadow Bid	
Property	Property	
The cost of competitive selection for all contracts, including the selection of a designer, builder, operator and	The cost of the competitive selection process (Request for Qualifications through to Financial Close)	

PSC	Shadow Bid
maintenance provider	
Public sector project management costs through to the commencement of operations	An allowance for partial compensation, if applicable, for unsuccessful proponents
The long-term cost (20 to 40 years) of managing operating contracts (i.e., plant maintenance and facilities management services)	Public sector project management costs through to the commencement of operations
	The cost of monitoring and managing the project agreement

In both the PSC and the Shadow Bid, owner's costs can be grouped according to the four main phases of a project in which they occur:

- 1. Business Case: Feasibility study through to the completion of the business case;
- 2. Procurement: Procurement costs, including indicative design costs incurred after completion of the business case, through to Treasury Board approval, and up to commencement of construction;
- 3. Construction: Construction management costs; and
- 4. Operations: Operations management costs.

Each of these phases is described in more detail below.

3.3.1 Business Case Phase Costs

Costs are incurred by the owner to develop a feasibility study that justifies undertaking the project, as well as the detailed analysis required for the business case to support a recommended procurement option, as described in Section 1.4.

The business case phase costs include the cost of developing an Indicative Design for a project. For a PPP, an Indicative Design is usually completed by both internal and external consultants, to a sufficient degree that they can support the development of project costs and provide proponents with an understanding of facility requirements. The final, detailed design is completed by the private sector partner.

3.3.2 Procurement Phase Costs

Procurement phase costs are the costs incurred by the owner from completion of the business case up until the start of construction and are comprised of costs associated with the following key activities:

- Preparing and issuing procurement documents (request for qualifications and request for proposals),
- Obtaining an invitation to bid,
- Drawing up a contract,
- Evaluating proposals,
- Negotiating with the preferred proponent, and
- Dealing with any deviations from the contract conditions.

In addition, projects can typically incur the following costs:

- Cost estimates (capital and life cycle),
- · Geotechnical investigation,
- Cost of legal advisor,
- Indicative design,
- Information technology (e.g., data room),
- Asset studies, and
- Ministry/public sector internal costs.

Owner's costs that are unique to the Shadow Bid include:

- Partial compensation (honorarium),
- Business/Financial advisor,
- Procurement advisor, and
- Additional legal advice to develop the project agreement.

These advisory elements are necessary to acquire the appropriate financial, procurement, and legal expertise required to ensure the final project agreement properly addresses all aspects of successful project completion and ongoing operations for up to 40 years.

3.3.3 Construction Phase Costs

Construction management costs are incurred by the party responsible for overseeing work done during the construction phase of a project. These costs are less intensive for the public sector following procurement as a PPP, as the partner bears the costs associated with overseeing construction, contract administration and for the majority of the quality assurance work. Although there may continue to be some legal and advisory costs related to implementing the project agreement, the role of the owner is reduced

and requires a smaller team to administer the contract and monitor the construction of the project on behalf of the government. This monitoring includes the cost of an independent certifier (IC) to verify completion of the project, and is done to ensure the requirements of the project agreement are met.

3.3.4 Operations Phase Costs

Operations management costs are the ongoing administrative costs to the government of managing the project agreement with the PPP partner during the operations phase. These costs are less significant under either procurement approach relative to the design and construction period; however, under traditional procurement the government will incur more direct costs as it operates the infrastructure itself, or contracts the work with one or more companies. Under the Shadow Bid model, the public sector's role is again limited to monitoring the performance of the private partner operating the facility, according to the project agreement.

3.4 Inflation

Partnerships BC's guidance on the selection of the discount rate, as detailed in Section 6, calls for the use of a nominal discount rate. In order to be consistent, the cash flows in both the PSC and Shadow Bid need to be nominal as well. Including an estimate for inflation is a key component of any cost estimates that are included to avoid undervaluing true project costs. Depending on the category of cost, specific inflation indices are used. For construction costs, a construction escalation index is estimated, usually by a QS, and is used to inflate construction-related cash flows. Construction escalation should assume expenditures are made at the mid-point of the construction period, or should be inflated according to the spend curve provided by the QS. Consideration can also be given to the applicability of escalating specific cost categories if there is sufficient, documented rationale for doing so.

To account for the effect of inflation on the long-term cost of operations, an index such as the consumer price index (CPI) is applied as part of the cost estimate of this component of the overall project cost.

4. PSC and Shadow Bid Adjustments

The Shadow Bid will reflect the fact that the private sector directly incorporates insurance costs and tax impacts into the model, in addition to the estimated cost of project risks that are transferred to the private partner. These items are added as adjustments to the PSC as public sector procurement does not directly account for them. In addition, an adjustment for retained risk is added to the PSC based on the expected cost of the

⁸ A nominal, or market, Discount Rate takes into account the effect of inflation.

project risk that is not transferred to a private partner, and is instead retained by the public sector (retained risk) under the PSC structure. A similar adjustment is made to the Shadow Bid, adding the expected cost to the PPP of the risks that are transferred to the private partner.

As was the case in the previous section with project costs, any estimates or assumptions made regarding the value of these adjustments must be evidentiary-based and clearly documented to meet the audit standards of the Office of the Auditor General.

4.1 Competitive Neutrality

The aim of the competitive neutrality adjustment is to reflect financial benefits and costs that are not equally available to bidders under different procurement models. Competitive neutrality ensures that a like-for-like comparison is being made in any value for money analysis which compares the PSC and Shadow Bid options. If competitive neutrality adjustments are not made then the PSC may be understated in some areas and will not necessarily reflect the true cost to government of traditional procurement. This may result in the selection of a sub-optimal procurement solution.

The two most common competitive neutrality adjustments made are for insurance and taxation, both of which are discussed in this section.

4.1.1 Insurance

When private sector companies take on risk they typically seek to insure against this risk if insurance is available and if it is not too costly. To make the PSC and Shadow Bid comparable in situations where the owner self-insures (bears the cost) when a retained risk occurs, an adjustment is made to the PSC model for insurance premiums paid by the private sector, based on current insurance cost estimates and insurance costs from precedent projects. These premiums reflect the actual value of these risks if they were retained and self-insured by the public sector under traditional procurement.

Further detail on the insurance value of risk is provided in Section 4.2.5.

4.1.2 Taxation

Under the Shadow Bid model, the private sector pays taxes to the government based on the project revenues and expenses. Taxes are thus additional costs to the bidder and are included in the Shadow Bid. In contrast, if the government procures the project through traditional means, during the operating period it will not receive the provincial tax revenue nor the secondary benefits from the federal taxes collected that it would if the private sector had been awarded the project. These foregone taxes represent an opportunity cost to the public sector. An adjustment is therefore made to account for the foregone taxes in order to accurately reflect the total cost of the PSC. Partnerships BC's

approach to this adjustment is based on applying 50 per cent of the Federal, and 100 per cent of the Provincial tax rate. Where appropriate, this approach can be adjusted on a case-by-case basis if there are specific project-related rationale determined by a project team that can be documented.

4.2 Risk

Partnerships BC, in conjunction with the B.C. Ministry of Finance Risk Management Branch (RMB), has developed an extensive risk management guidance. The Risk Management Branch is accountable for the effective management of the risks of loss to which the government is exposed by virtue of its assets, programs and operations, and provides risk management services in areas such as loss control, risk financing, risk identification and transfer, and in the development of coordinated enterprise risk management programs. This section provides an overview of the risk quantification process. A more detailed discussion of the risk analysis methodology is provided in Appendix 3.

4.2.1 Project Risk

Project risk is defined as the chance of an event happening which would cause the actual project circumstances to differ from those assumed when forecasting project benefits and costs. Risk is an inherent part of any project, and to ensure a successful project outcome, risk must be effectively managed. Depending on the amount of information available, risk can be measured qualitatively or quantitatively.

Generally, there are three types of project risks and five ways of dealing with them. The types of project risks can be described as:

- Variable risks: risks that represent movements in the project budget line items. It
 is known with 100 per cent certainty that the estimate for this type of risk will not
 be totally correct.
- Estimable discrete events: discrete events that may or may not happen. They are identifiable specifically as risks in advance. Essentially all the risks in the risk matrix are estimable discrete events, identified as known unknowns.
- Unknown unknowns: risks that are not in the risk matrix because they are not foreseen by the project team, but they do happen and do have an impact on the project.

Five approaches to dealing with project risks include:

- 1. Avoidance
- 2. Transfer
- 3. Mitigation

- 4. Acceptance
- 5. Creating a contingency fund

Risk avoidance would likely lead to project scope changes or even canceling a project and is usually not desirable. Optimizing the other methods is a major goal of a PPP, and is achieved by evaluating the nature of the project risks in detail and allocating them to the parties best able to manage them. If a private partner is deemed better able to mitigate a risk, responsibility for the activity related to that risk would be transferred to them entirely. In addition to transferring risk, approaches to optimizing risk allocation include sharing responsibility for certain risk, and having the public sector retain risks where there is no advantage to transferring or sharing it. The desired outcome of this process is to price the overall project, including the estimated cost of the risks, based on this optimized, or efficient, risk allocation. The end result is to reduce the overall cost of a project on this risk-adjusted basis.

4.2.2 Risk Management

The risk allocation described above is part of an ongoing risk management process that enables parties to reduce the probability of a risk occurring as well as mitigating the consequences of a risk should it occur. The objective of risk management is to reduce potential negative outcomes by identifying risks and analyzing them on an ongoing basis. During the business case phase of the project, the risk management element can be broken down into the following steps:

- 1. Identifying and clearly describing the major potential risk events for a project;
- 2. Analyzing the range of possible consequences of the risks identified;
- 3. Evaluating the likelihood and potential impact of those consequences;
- 4. Quantifying, where possible, the dollar value of these outcomes to the project;
- 5. Developing mitigation and treatment strategies for identified risks; and
- 6. Recording the results of this process in a risk matrix.

Beginning at the business case stage, this risk management approach is intended to provide the information needed to support the efficient risk transfer described above, as well as the effective ongoing management of these identified risks on the part of the parties ultimately responsible for them.

4.2.3 Risk Matrix

The steps outlined above are typically carried out in a series of risk workshops that result in the development of a project risk matrix, which is the primary tool used by Partnerships BC to manage risks throughout its involvement in a project. To effectively

capture the nature of the risks being evaluated, the risk matrix will usually comprise the following components:

- Risk Category identifies a broad category for the type of risks (e.g., design risk or construction risk);
- Risk Description identifies individual risks and summarizes the potential loss if the risk event occurs:
- Risk Rating identifies the likelihood of a risk occurring (e.g., high, moderate, low);
- Risk Valuation identifies the potential financial risk premium based on the consequence and likelihood of a risk occurrence;
- Allocation of Risks describes whether the risk is transferred, shared or retained;
 and
- Treatment Options summarizes actions that can reduce the likelihood or consequences of a particular risk.

During a risk workshop, the project team will first identify all possible risks and brainstorm a detailed description of the actual risk event. The results of this work for each risk are documented into a risk template. A sample risk template is provided in Appendix 2.

Once the templates are complete for each risk, the results are summarized in a risk matrix for the entire project. A completed risk matrix for a large project can include as many as 50 risks.

The first column of the risk matrix categorizes the risk by number, the second column identifies the risk by its name, while the third column provides a detailed description of the risk. An example of some typical risks and their descriptions is shown below in Figure 1.

Figure 1: Sample Risk Identification

No.	Risk	Description
T1	Patent Defect Existing Asset	Patent defect is any defect that is identifiable and could reasonably be discovered by inspection. While the project is primarily a greenfield project, there are some existing assets which include several lane-km of pavement, structures and drainage works.
T2	Patent Defect New Asset	Patent defect identified during construction of a new asset. Examples include non-complying materials or poor construction requiring immediate retrofitting or replacement. Estimate excludes defects related to settlement, which are quantified under a separate risk.
Т3	Latent Defect New Asset	Latent Defect (any asset defect existing at the contract commencement date which could not reasonably have been discovered, ascertained or anticipated by a competent person acting in accordance with good industry

No.	Risk	Description
		practice during an inspection and examination of the asset or from an analysis of all relevant information available to the Contractor prior to the contract commencement date). Defect identified in a new asset may include running surfaces, structures, drainage and electrical assets.

Next, the proposed cause, and potential consequences of the risk are identified. This is achieved based on determining the overall likelihood and potential consequences of a risk, in order to establish its risk ranking. Figure 2 below provides a general description of the various categories used for this type of risk ranking.

Figure 2: Risk Ranking Categories

KELIHOOD									
	Descri	ptor	Approximate F			/ mple, in a 30-year context)	(fo		
5	Almost Certain		.90 - 1.00	[.95]	e.g. Once a	year or more.			
4	Likely		.5589	[.72]	e.g. Once ev	very three years.			
3	Possible		.2554	[.40]	e.g. Once ev	ery ten years.			
2	Unlikely		.0524	[.15]	e.g. Once ev	very thirty years.			
1	Improbable; Ra	re	.0004	[.02]	e.g. Once ev	very hundred years.			
ONSEQUEN	CE								
0110240211	Descri	ptor	Effec	t					
5	Catastrophic		Project or program irrevocably finished.						
4	Major		Program or project re-design, re-approval; i.e., fundamental re-work.						
3	Significant			Delay in accomplishing program or project objectives.					
2	Minor		Normal adminis	trative diffic	ulties.				
1	Insignificant		Negligible effect	S.					
SK RANKIN	G								
5	LOW	MED	HIGH	FXT	EXT				
4	LOW	MED	HIGH	HIGH	EXT	LxC			
3	LOW	MED	MED	HIGH	HIGH	Score 0 - 5 = Low Score 6 - 10 = Medium			
2	LOW	LOW	MED	MED	MED	Score 12 - 16 = High			
 1	LOW	LOW	LOW	LOW	LOW	Score 20 - 25 = Extreme	,		
LIKELIHOOD	1	2	3	4	5				
		CC	NSEQUENCE						

In the risk matrix, the results of this risk ranking analysis are documented in corresponding columns, and are presented below in Figure 3 for the same three risk examples provided in Figure 1.

Figure 3: Sample Risk Rankings

No.	Likelihood	Consequence	Ranking	Allocation	Mitigation Strategy
T1	Unlikely	Minor	LOW	Transferred	Undertake specific Advanced Asset Inventory Condition Studies (AICS), review all historic condition assessments and maintenance information. Provide this information to Proponents.

No.	Likelihood	Consequence	Ranking	Allocation	Mitigation Strategy
T2	Unlikely	Minor	LOW	Transferred	Review design and construction data during design build phase relative to the asset preservation performance measures. Ensure that a comprehensive construction quality management system is developed and implemented.
Т3	Unlikely	Minor	LOW	Transferred	Review design and construction data during design build phase. Ensure that a comprehensive construction quality management system is developed and implemented. This requirement needs to be incorporated into the contract agreement.

Once the risks are identified, the associated allocations are assigned in one of three ways:

- 1. Transferred Risk risks are fully transferred to the private sector. Latent defect of a new asset (T3) is an example of a transferred risk.
- 2. Retained Risk risks impact the government (the government bears the costs). The risk of delay in gaining project approvals is an example of retained risk.
- 3. Shared Risk risks are shared based on a combination of the above two allocations using assumptions regarding the nature of the risk. An example of shared risk would be earthquake risk as the private sector may be only partially responsible for repairing the asset, depending on the extent of damage.

The next section of the risk matrix provides additional information related to the probability of the risk, assumptions about the nature of its distribution, outcomes and timing. These categories are identified below in Figure 4 for the same three risks.

Figure 4: Sample Risk Matrix - Quantification

No.	Probability Risk Occurs	Distribution	Range of values after probability risk occurs (Nominal, \$ thousands)			Timing of Risks ¹
	%		5% Most likely		95%	
T1	Under DB Warranty	Triangular	0	0	0	n/a
T2	In capital estimate	Triangular	0	0	0	n/a
Т3	20%	Triangular	0	152	610	2013 – 2033

4.2.4 Incorporating Risk into the Analysis

Once the identified risks have been quantified using the above process, their value (i.e., the likely cost of these risks should they occur) needs to be added to the quantitative analysis in order to compare procurement models on a risk-adjusted basis.

The Shadow Bid model is therefore adjusted to include the cost of bearing transferred risks in its costs of financing, as well as in its contingencies relating to both construction and operating budgets.

Since the purpose of the PSC model is to estimate the cost of a project to the owner if it were procured traditionally, with no transfer of risks assumed to be allocated to the private sector under a PPP, the expected value of these retained risks must be added to the cost of the PSC.

The incorporation of risk into the PSC can be accomplished in two ways:

- Calculating the aggregated expected value of risk during construction and operational phases, then discounting them to a NPC to be added to the overall project NPC; or
- 2. Adjusting the annual cash flows in both the construction and operating periods to appropriately account for the risks, thereby making the project cash flows risk-adjusted. When the risk-adjusted cash flows are discounted to calculate the NPC of the project, the resulting NPC will also be risk-adjusted. Using this approach, project cash flows can also be adjusted to incorporate risks that will likely occur once or twice during the concession, as well as annual risk costs.

An important consideration in the allocation and corresponding quantification of risk is that the potential financial impact of a risk event is determined from the perspective of the party retaining the risk. A risk that is transferred to a private partner determined to be better able to avoid or mitigate that particular risk, would have a lower value under the Shadow Bid than the same risk under the PSC.

For example, in the absence of the discipline imposed by at-risk equity finance under a PPP, costs associated with the potential for construction delay risk might be considered more likely (higher) under traditional procurement where the incentives to achieve the construction schedule are less significant.

4.2.5 Insurance Value of Risk

In situations where there is commercial insurance available, private companies will insure themselves against identified project risks that are transferred to them. Such insurance typically includes construction and contractor insurance, third party liability, business interruption, equipment failure, technology-related risk, and others. The cost of

the insurance is estimated by the project team, based on the applicable commercial insurance premiums.

If a risk can be insured, the cost to obtain the insurance (i.e., the insurance premiums) is used to value that risk in the Shadow Bid, rather than the expected value of the outcome of the risk if it were to occur. The premiums represent the actual cost of bearing the underlying transferred risk to the PPP. In the case of the PSC, the value of these insurance premiums is also used to represent the value of these risks if they are retained by the public sector.

4.2.6 Retained Risks

Risks that are not transferred to the private sector are considered retained by government, and represent a cost to the project regardless of the procurement model selected. Retained risks are quantified, where possible, using the same methodologies explained above, with the resulting expected value being equivalent to the government's expected cost of self-insuring them. Partnerships BC recommends that a contingency fund, also referred to as an owner's reserve, reflecting the value of these retained risks, be included in the financial model and identified in the project budget and funding analysis.

5. Public Sector Contributions during Construction

Rather than maximizing the amount of private finance in a PPP procurement, the quantitative analysis seeks to optimize private funds based on assessing the amount and cost of private finance, relative to the benefits of encouraging a competitive selection process and achieving effective risk transfer.

The limit at which private finance is optimized in this way is identified through the risk analysis for a specific project by determining the potential for public sector contributions to reduce the overall cost of a project, while ensuring that sufficient at-risk private capital is included to provide the financial incentive to realize the benefits of the PPP.

Public sector funding sources can include federal, provincial and municipal governments, regional hospital districts, authorities, municipalities and non-profit foundations, and are typically included in a project as contributions during construction.

6. Discount Rate

Once the quantitative elements outlined in Sections 2, 3 and 4 have been determined, decision makers considering a PPP will typically make a comparison of the financial impact of the procurement methods under consideration. The most common and effective way to make this comparison is to determine the NPC of the cash flow streams

associated with each approach, based on the estimated value of the quantitative elements described above.

The NPC calculation depends primarily on two main inputs: the estimated cash flows of a project, and the rate at which these cash flows are discounted (the discount rate), from future periods to a common base period, usually present day. Discounting future cash flows to the present takes into account the time value of money so that cash flows that occur in different periods can be added together into one total amount: their net present cost. The NPC of two or more projects can then be compared to determine which one provided better value⁹.

In carrying out NPC analysis, the choice of discount rate is important and must be carefully determined as it can have a significant impact on the outcome. If an inappropriate discount rate is selected there is a significant risk that it will result in a suboptimal choice of procurement method.

Partnerships BC's approach to determining an appropriate discount rate involves basing the discount rate on the cost of capital for a particular project, as well as considering the discount rate used for other Partnerships BC analyses. The rationale for this cost of capital approach is based on two key factors: correctly formulating the problem facing government as an asset portfolio investment problem, rather than as a social investment or cost of funds problem; and standard investment portfolio theory. Setting the discount rate as the cost of capital is the solution that follows from the application of standard investment portfolio theory.

A detailed discussion of the asset portfolio investment and social investment alternatives is presented in Appendix 5.

6.1 Debt / Equity and the Cost of Capital

Applying standard investment portfolio theory, a project's cost of capital is based on the weighted average cost of the various project funding sources, and incorporates the following finance principles:

- The cost of obtaining finance is separate from the cost of using finance,
- Risk is inherent in a particular asset, and
- Investors in the marketplace are the best estimators of risk.

The cost of capital is an output of the financial model, rather than an input, with the key determinants being the financial characteristics of a transaction, including the type of financial instruments used, and their relative proportion. In the case of PPPs, projects are typically financed using a combination of debt and equity.

⁹ A sample discounted cash flow calculation is provided in Appendix 4.

Using this debt and equity combination, and assuming efficient markets, investors will adjust the capital structure of a project (i.e., the mix of debt and equity) based on the optimal amount of equity and loan investment. The mix becomes optimal when equity investors can borrow as much as lenders will allow, in addition to their equity, to finance a project (also known as leveraging their equity). Leveraging by equity investors is limited internally by the potential for an overly-leveraged project to make their investment too risky due to the requirement to make large, fixed debt repayments. Leveraging by equity investors is further balanced by lenders who typically only allow leverage to the point where their risk is just compensated by their expected return. The cost of these combined sources of funds is determined by averaging the weighted return to each source, resulting in the weighted average cost of capital (WACC).

In order to correctly apply the WACC as the discount rate for a project, consideration needs to be given to the manner in which the capital structure and consequently, the WACC, change over the life of the project. To accurately model the project over the term of the partnership, the time weighted cost of capital is used and will be equivalent to the project's internal rate of return (IRR).

In addition to determining the WACC as described above, Partnerships BC monitors financial markets to determine whether market pricing of risk is consistent with historical ranges. This is done to ensure that short term market anomalies don't inappropriately impact the cost of borrowing and resulting calculation of Project IRR. As an additional measure, Partnerships BC considers historical Project IRR to compare current projects with previous transactions where the risk profiles were similar.¹⁰

If financial market pricing is determined to be inconsistent with historical ranges relative to the nature and amount of risk in a project, a prescribed rate will be applied. The prescribed rate represents a normalized project IRR which takes into account the industry, project complexity and risk transfer, as well as the historical project IRR used on other BC projects in the same industry, with similar complexity and risk transfer. A rate that differs from historical ranges will continue to be used, however, where it is determined to appropriately reflect a project's specific characteristics. For example, a higher IRR may reflect the fact that a PPP structure is being applied to a new industry in B.C. and is therefore perceived as riskier by proponents.

¹⁰ In the fall of 2008, as a result of the global financial crisis, pricing for private sector debt increased substantially from pre-financial crisis levels. The increase in pricing had a number of contributing factors including: a reduced number of financial institutions capable and willing to lend; the need for financial institutions to repair their balance sheets; and a different assessment of risk (i.e. more risk averse). The resulting higher cost of debt increased projects' IRRs.

For transactions based on availability structures, project IRRs have typically ranged from six and a half per cent to eight per cent. Due to the higher cost of debt as a result of broad market uncertainty, project IRRs increased to nine per cent and more.

Determining the appropriate discount rate ensures that the NPC of a project is properly calculated. This, in turn, prevents VFM from being overstated, which would bias the results in favour of the PPP option.

6.2 The Discount Rate and Quantified Risk in a PPP

The amount of risk premium included in the cash flows to be discounted will be determined by the private partner's risk tolerance and its desire to be competitive in the bidding process.

Bidders that are more risk averse will include more of the quantified risks in their costs. If they are the successful bidder the result will be a higher ASP that increases the cash flow to the project. This, in turn, reduces the risk to the investors who will require a lower return in order to remain competitive. The lower return will be reflected in a lower WACC, and consequently, a lower discount rate for a project.

If bidders are less risk averse, on the other hand, the opposite will be the case. A bidder that decides to include fewer of the quantified risks in their price will have a lower ASP, potentially resulting in greater uncertainty in their cash flow. This increased uncertainty can be expected to result in investors demanding higher returns. These higher returns will increase the WACC, making the discount rate higher.

Although the discount rate takes into account the overall risk of a project, it is not directly related to the specific risks quantified in the risk analysis, and continues to address several sources of remaining uncertainty (risk) associated with a project. First, although the risk analysis is comprehensive, it is not possible to quantify the potential cost of every risk associated with a project. There remains the potential for unknown unknowns and additional, un-quantified risks that can affect the outcome of a project. Second, with respect to the estimated cost of risks that are quantified, their expected cost is based on a specific probability level (i.e., P50). This estimate, although very useful for determining the potential financial impact of identified risks, still leaves some variability, or uncertainty, regarding the actual outcomes around that value. Finally, correlation can exist between risks. This means that, although the expected cost of individual risks are estimated, additional risk lies in the degree of correlation between these risks (i.e. the extent to which they interact and move together when they occur), which can have the effect of amplifying their outcome. For these reasons it would not be appropriate to use a risk-free discount rate to evaluate project cash flows, even though an estimate of the potential cost of many key risks is included in the cost estimate.

6.3 The Discount Rate and Government Cost of Borrowing

The government cost of borrowing is based on the assumption that governments have recourse to the taxpayer. In short, a government can increase taxes if it ever needs more money to repay its debt. In this way, there is no relationship between the risk of a

project and its cost. As a result, traditional government financing can actually expose taxpayers to greater risk if investment decisions are made on this basis.

Under a PPP, on the other hand, financing is fundamentally different because the financing is non-recourse (that is, without the backing of the ability to raise taxes). All of the risk in a PPP is contained within the project. The only way the private partner gets paid is by building and operating the asset correctly, according to the project agreement. The cost to finance a project in this way reflects risk inherent in the project and, as a result, better project investment decisions can be made.

If the government were to issue project bonds directly, with similar non-recourse terms, the rate of return required by investors would be similar to the PPP cost of borrowing for the same project.

6.4 Estimating of the Cost of Capital

In the early stages of project planning, the cost of capital is typically calculated using the rate of return determined based on a financial model of the capital structure of a project. This calculation requires developing a financial model that includes a potential PPP partner's financing structure, based on a combination of debt and equity financing.

Following the selection of a preferred proponent for a PPP, the cost of capital can be validated using the proponent's financial model, where a financial model has been requested as part of the procurement process.

Working with PPP proponent models is considered reliable for this purpose since the models are subjected to considerable scrutiny during the bidding process. The proponent financial models are provided to lenders, where debt financing commitments are required, and to equity sponsors, who provide an additional level of diligence in validating the model outputs.

When calculating the cost of capital using a financial model it is recommended that all capital inflows and outflows be identified and modelled for the term of the partnership. The cost of capital should then be expressed as the IRR of cash flows from and to debt and equity capital.

Further detail on financial modelling and modelling the discount rate is provided in the worked example in Appendix 6.

For PPP procurement, the NPC of the cash flow estimates, based on the costs listed in Section 2.1, are evaluated based on the payment the owner would be required to make to the private partner that would cover these costs, and would also include the private partner's required rate of return on their investment in the project. This payment from the public sector to the private partner is called the annual service payment (ASP).


7. Term

The length of the project varies by sector and by project, and includes both the construction and operating period. Often, the length is construction plus 30 years of operations, but the operations period can vary, depending on the needs of the project and the expected life of the asset the PPP is to deliver.

8. Summary

Figure 5 below summarizes the process described in Part 2 for determining the quantitative value for money by comparing the NPC of the alternative cash flows for a project.

Figure 5: Determining the NPC of Alternative Procurement Approaches - Summary



Part 3: Interpretation and Presentation

9. Interpreting the Results

This section describes how the outcomes of the quantitative analysis described in Part 2 are interpreted and integrated into the overall results of the business case process.

9.1 Value for Money Context

As introduced in Part 2, the purpose of the quantitative analysis of procurement options is to support the identification of the procurement model offering the best overall value to taxpayers. As value for money includes both qualitative and quantitative elements, the procurement option ultimately selected will be the alternative deemed to best meet the criteria established by the project team. These criteria are determined based on the desired outcomes of a project, and are used to assess a particular procurement option's ability to support the project, with quantitative value as one key element. Additional detail on qualitative analysis is provided in Section 10.6. The inclusion of qualitative criteria in the value for money assessment means it is possible that the procurement option with the lowest NPC may not necessarily be the preferred option.

9.2 Link to Project Budgeting

The output from the Shadow Bid is an important element of a comprehensive project budget, but does not comprise the complete project budget¹¹. A project budget is defined once the preferred procurement option has been identified, and includes the total amount of funding needed to complete the project within its proposed scope, including both capital and operating components. When constructing the PSC and Shadow Bid, only direct costs that vary based on the type of procurement option are considered in order to simplify the scope of the analysis¹². Other important budget components such as the owner's retained costs are generally not included in the models. These need to be estimated by the project team separately to be included with the Shadow Bid model output in order to create a complete project budget.

Figure 6 below illustrates how output from the Shadow Bid model forms part of the overall project budget.

¹¹ The output from the Shadow Bid model for the purposes of a project budget would be the stream of annual service payments over the concession period, and not the net present cost of the PPP option.

¹² Refer to Section 3.1 for more details associated with constructing both models.

Figure 6: PPP Project Budget Components

Shadow Bid Output

+ Retained Costs

+ Expected Cost of Retained Risks

= Total Project Cost

9.2.1 Retained Costs

Retained costs are defined as costs incurred by the government in pursuing a project that are the same for both the traditional and the PPP options. For example, transition and move costs for a health care project are retained by the public sector as patients will have to be transitioned to the new facility regardless of the procurement model chosen. The cost of acquiring property for a transportation project is another example of a cost retained by the owner, as the price of the land along a particular alignment would be the same under both procurement options.

9.2.2 Retained Risks

In a PPP, retained risks are risks borne by the owner because either the cost of self-insuring against them is less than the cost to transfer them, or they cannot be transferred to the private sector at all. An example of a retained risk is owner-initiated scope changes during the design phase. This can lead to delays in the project schedule and possibly higher project costs, but is out of the control of a private partner. To account for retained risks, a contingency fund equal to their expected value should be included in the project budget and funding analysis.

9.3 Scope of the Analysis

Partnerships BC's scope of work does not traditionally include the preparation of the entire project budget. Instead, it is the responsibility of the owner to complete this work; however, in order to ensure that the complete cost of the project is understood at the time of project approval, Partnerships BC monitors the preparation of the funding analysis, ensuring that the owner incorporates all the asset-specific costs of the project, including retained costs.

9.4 Funding Analysis Context

The funding analysis is the key component of the affordability section of the business case (Part D). It is an estimate, given the information about the project available during the business case phase, of the total annual funding requirement for each year of the development, construction, and operating phases of the project. The calculated funding requirement is usually presented on an annual basis and can also include any costs incurred by the government during the development period, such as procurement costs.

The funding analysis can be thought of as an extension of the project budget. A complete project budget will include all elements listed in Figure 6; however, it excludes operating statement impacts such as interest and depreciation expense.

Figure 7 shows all of the components of a funding analysis. The first item is the ASP, or required revenue calculated by the Shadow Bid. Implied additional operating costs of the asset not included in the scope of the PPP are then added. An example of these would be the costs associated with delivering clinical services in a health care facility, or of faculty staffing costs in a post-secondary institution. In order for the funding analysis to be complete, the following items affecting the overall affordability of the project should be included:

- Any non-cash operating expenses such as depreciation,
- Other project-related costs not previously included, and
- A contingency fund for retained risks.

Figure 7: Relationship of PPP Output to Total Funding

Shadow Bid Output (Required Revenue) or ASP

- + Implied Additional Operating Costs
- + Financial Statement Impacts (Interest Expense, Depreciation, etc.)
 - + Other Project Related Costs (not previously included)
- + Contingency Fund for Retained Risks
- = Total Project Funding Requirement

9.5 Sensitivity Analyses

Sensitivity analyses are conducted to test the impact of changes in key assumptions used in the financial models on the quantitative value for money proposition and/or the affordability of the project. The sensitivity analysis holds all variables constant except one, to determine how sensitive the estimate of the cost of the project is to changes in that particular variable. It is important for the project team to identify key cost drivers for sensitivity analyses, in order to understand the significance of changes to those variables.

Sensitivity analysis is performed on different variables and their selection depends on individual projects. The key variables that are generally covered for all projects include:

- Discount rate
- Cost of debt
- Construction escalation
- Project cost efficiencies

Sensitivity analysis practices pursued by Partnerships BC are explained in more detail in the following sections.

9.5.1 Discount Rate Sensitivity

In order to evaluate the robustness of the quantitative analysis with respect to varying discount rates, Partnerships BC's guidance calls for a discount rate sensitivity analysis to examine a + / - percentage range around the discount rate determined for a project. The discount rate sensitivity also looks at the break even discount rate which is the discount rate that results in zero value for money. To carry out the analysis, all of the other inputs in both models are left unchanged and the discount rate applied to the cash flows is adjusted in 25 or 50 basis point increments¹³. The resulting net present costs are then compared to determine the revised value for money proposition.

The results of this analysis can be shown in two ways: as a discount rate sensitivity analysis table as in Figure 8, or in a quantitative value for money curve diagram as in Figure 9.

The table in Figure 8 shows a sample sensitivity analysis on the discount rate assumed for a project based on a range of + / - one per cent. The left column shows the base discount rate of 7.7 per cent, as well as the increments around that value that are tested. The right column shows the resulting quantitative value for money (VFM) expected from pursuing the project as a PPP for each increment contemplated.

¹³ One basis point is equal to 1/100th of a percentage point.


Figure 8: Discount Rate Sensitivity Analysis

Sensitivity	Discount Rate	VFM PV (\$m)
Base Case	7.7%	65
+1%	8.7%	109
-1%	6.7%	12
+0.5%	8.2%	88
-0.5%	7.2%	40
Break Even	6.5%	0

The quantitative value for money curve is an extension of the discount rate sensitivity analysis as it contemplates a range of possible discount rates, while highlighting the break even point (shown here as the switching point) between the PSC and PPP option selection. The discount rate values to the left of the switching point will produce negative quantitative value for money, consequently recommending the traditional procurement method. Values to the right of the switching point, on the other hand, will produce positive quantitative value for money, recommending the PPP option. A discount rate with the same value as the switching point would result in the same present value cost of the two alternatives and zero value for money.

Figure 9 shows an example of the quantitative value for money curve. The switching point in this example is a 6.5 per cent discount rate. The actual discount rate used in the example is 7.7 per cent.

Figure 9: Quantitative Value for Money Curve



9.5.2 Cost of Debt Sensitivity

A similar sensitivity analysis is performed for cost of debt estimates. Again, Partnerships BC uses a percentage range around the base cost of debt. The results of this analysis are typically illustrated in a table that compares the impact of a change in the cost of debt on the ASP, and on the corresponding quantitative value for money. Figure 10 below shows the results of this analysis based on + / - one per cent range around the base cost of debt.

Figure 10: Cost of Debt Sensitivity Analysis

Sensitivity	Actual Interest Rate	VFM	1st Year ASP (\$m)
Base Case	6%	65	68
+1%	7%	34	71
-1%	5%	93	65

9.5.3 Construction Escalation Sensitivity

In general, the escalation rates applied to costs incurred during the construction period are not constant. Depending on market conditions the cost of raw materials, transportation, qualified labour, and other costs related to construction can increase relatively quickly in comparison to more broadly based inflation measures. Therefore, rather than using a constant escalation rate, Partnerships BC applies an escalation profile in the financial model, determined by the QS, that changes from year to year. For example, the escalation rate for the first year may be five per cent, then eight per cent for second year, and four per cent for the fourth year.

In order to test the base range of values, a + / - percentage range around the assumed escalation rate for each year is used. For example, if a + / - one per cent sensitivity is used, and the base escalation for the first year of construction is five per cent, for the second year it is eight per cent, and for the third year it is four per cent, the sensitivity ranges would become four per cent to six per cent; seven per cent to nine per cent; and three per cent to five per cent respectively. The result of the sensitivity analysis is then presented in a table that compares the impact of construction escalation rate changes on the ASP and on the NPC of both the PSC and the Shadow Bid. An example of this table is shown below in Figure 11.

Figure 11: Construction Cost Escalation Sensitivity

Construction Cost Escalation	VFM	1st Year ASP (\$m)
Base	65	68
+1%	53	69
-1%	78	66

9.5.4 Project Cost Efficiency Sensitivity

As described in Section 3.1.1.1, efficiencies may be included in the Shadow Bid to adjust cost estimates. Accounting for these efficiencies involves a sensitivity analysis beginning with the estimated efficiencies for the Shadow Bid, then reducing them incrementally to zero as the worst case scenario, should the anticipated efficiencies not materialize. The results are compared on a quantitative value for money basis, as well as on the basis of the impact on the ASPs.

10. Presenting the Results

Once the quantitative analysis is complete, the results are presented according to the standard outputs presented in the following sections.

10.1 Risk Distributions

10.1.1 Probability Distribution

The Monte Carlo analysis¹⁴ produces several outputs.

Figure 12 below shows the probability distribution for the expected value of all quantified project risks. The resulting distribution is normal, as evidenced by the shape of the curve, with the area in blue representing the expected values within the 90 per cent confidence interval. In the case of this example, the confidence interval states that there is a 90 per cent probability that the value of the risks is between \$57 million and \$137 million. The mean is \$97 million. The areas in red at both ends of the curve represent the area outside the confidence interval. In this case each red area represents five per cent of all expected values.

¹⁴ Monte Carlo analysis is an analytical technique in which a large number of simulations are run using random quantities for uncertain variables and looking at the distribution of results to infer which values are most likely. More details on this approach are discussed in Appendix 2: Risk Modelling Methodologies.




Figure 12: Probability Distribution of Total Risk

As detailed in Section 4.2, the risks identified in the distribution are either: transferred to the private partner, retained by government, or shared.

10.1.2 Frequency Distribution

Figure 13 below provides a comparison of the probability distributions for the expected value of all costs under the PSC compared to those under the Shadow Bid (in this case a DBFO).

The distributions capture the following costs:

- Base capital costs, including a range of potential efficiencies;
- Operations, maintenance and rehabilitation (OMR) base costs;
- Transferred risks (capital and OMR);
- Retained costs; and
- Quantified retained risks.

The resulting distributions are normal, as evidenced by the shape of the curves. Overlaying the DBFO and PSC distributions in this way demonstrates that the range of DBFO costs has a tighter distribution than the PSC costs, and that the mean of the DBFO distribution is \$65 million less than the PSC. This is the value for money expected from procuring this project as a DBFO.




Figure 13: Comparing Frequency Distributions of Risk-Adjusted Cost: PSC and DBFO

10.2 Quantitative Value for Money Table

The table in Figure 14 below presents the quantitative value for money calculated as the difference between the Shadow Bid and PSC net present costs (PSC – Shadow Bid) from Figure 13. It also shows the five relevant PSC cost components broken down as:

- 1. Capital
- 2. Life cycle or capital rehabilitation
- 3. Operations/Maintenance/Facilities management
- 4. Risk
- 5. Competitive neutrality adjustments

Figure 14: Value for Money Table

	Value	for Money An	alysis 30 year OMR,		
N	et Present C	Cost in \$million	ns @ 7.70% to April 1, 2009		
Traditional			PPP (Shadow Bid)		
Capital Costs	\$	463			
OMR Costs	\$	95			
Cost	\$	559	Availability Payment	\$	63:
Risks Retained under Traditional Delive	ery that wou	ld be transfer	red under PPP		
Risk adjustment to Capital Cost	\$	68			
Total Risk Adjustment	\$	68			
Tax and Insurance Adjustment			Tax and Insurance Adjustment		
Insurance	\$	38	Insurance		
Provincial Tax	\$	10	Income Taxes		
Total Adjustment	\$	48	Total Adjustment		
Retained Costs			Retained Costs		
Project Management	\$	59	Project Management	\$	48
Retained Risk	\$	30	Retained Risk	\$	1
Total Retained Costs	\$	89	Total Retained Costs	\$	6
PSC	\$	763	Adjusted Shadow Bid	\$	69
(EM					
/FM Shadow Bid - PSC				\$	6
% of PSC Costs including risk				Ψ	8.6

10.3 Annual Service Payment (ASP) Table

The ASP table is an alternative way to view results of quantitative analysis and show the payments the government would make to the private sector under a PPP. A cost breakdown of the ASP is presented for each year in the concession period and includes the following four parts:

- 1. Capital portion
- 2. Operations
- 3. Rehabilitation
- 4. Maintenance

Figure 15 below shows a simplified example of ASP breakdown, and presents the first five years of the 30 year contract in this example.

2016 **ASP Elements** 2013 2014 2015 2017 Capital Element 57.6 57.7 57.7 57.7 57.7 Operating 5.6 5.7 5.9 6.0 6.2 Rehabilitation 0.4 0.5 0.5 0.5 0.5 Maintenance 4.0 4.1 4.2 4.3 4.4 Total 67.7 68.0 68.3 68.5 68.8

Figure 15: Annual Service Payment Breakdown (first five years of 30)

10.4 PSC and Shadow Bid Annual Service Payment Comparison

The diagram below shows a breakdown of the cost elements of the PSC and Shadow Bid ASP, estimated by the financial model, on an NPC basis. The Shadow Bid ASP can also show more detailed information broken down to the following elements:

- Capital portion including: escalated construction costs, transaction fees and development costs, financing fees (costs of arranging debt and equity facilities), transfers to debt service reserve accounts, transfers to maintenance reserve accounts, income taxes and Goods and Services Tax (GST);
- Rehabilitation portion only covering rehabilitation costs plus adjustment for inflation;
- Operations portion which includes: inflation adjusted facilities management fees (health care and education sector), general and administrative costs and maintenance; and
- Transferable risk portion.

An example of the ASP breakdown for both the PSC and the Shadow Bid, showing all relevant information is presented below in Figure 16.




Figure 16: Simplified NPC Breakdown of PSC and Shadow Bid

10.5 Annual Service Payment Chart

The chart in Figure 17 presents a visual breakdown of the ASP over time into capital, life cycle (maintenance and rehabilitation) and operations categories.




Figure 17: Annual Service Payment Breakdown Chart

10.6 Multiple Criteria Analysis

Multiple Criteria Analysis (MCA) is used in the business case stage to evaluate options based on numerous criteria, including value for money. The MCA is an evaluation method used in the both Part B (Service Delivery Options) and Part C (Procurement Options Analysis) decision stages of the business case. In Part B, the MCA approach provides a framework for evaluating potential investment options by evaluating choices against criteria considered critical for the project's success (for example, the project's goals and objectives).

With respect to the analysis of procurement options in Part C, the outputs of quantitative analysis discussed in this paper are presented during the business case stage as a part of an MCA process as one of several elements considered in determining the optimal procurement approach for a project. Examples of other procurement-specific considerations include the ability to address stakeholder interests, meet environmental obligations and ensure a fair and transparent procurement process.

The MCA's development early in the planning process enables the project team to address a wide variety of decision problems, and provides an opportunity to assess the potential of various options to address them. Also, options that are demonstrated to be clearly inappropriate at this stage can be eliminated before significant resources are spent on developing detailed quantitative analyses for them.

A key benefit of the MCA approach in both applications is that it is transparent and relatively easy to understand.

The main output from the MCA is a matrix that summarizes how each procurement option being considered "scores" against the criteria determined by the project team. The comparison between the procurement options is not based on a single, simple decision rule—it usually requires an explicit judgment or "importance weighting" between goals or criteria. Typically, the results from the MCA are summarized as shown in Figure 18 below. Qualitative factors vary from project to project and are judged ordinally with the options being ranked in terms of order of magnitude in satisfying criteria. For example, the "Competition" criterion in Figure 18 is considered to be "good" for the PSC option and "best" for the Shadow Bid. This can be interpreted to mean that the Shadow Bid is better than the PSC model for that criterion. It is important to note that it is up to decision-makers for the project to decide which criteria are the most important. Using the matrix below as an example, if allowing for innovation is the most important criterion, the Shadow Bid model would be the preferred model, but if user satisfaction is deemed to be the most important, the PSC model would prevail.

The most common quantitative criterion is the NPC of the project cash flows under each procurement model and is presented below in Figure 18.

Figure 18: Multiple Criteria Analysis (MCA) Matrix

CRITERIA	PSC	Shadow Bid
Competition	Good	Best
Innovation	Limited	Best
Service Delivery Outcomes	Good	Good
User Satisfaction	Best	Good
Risk Adjusted NPC	\$763M	\$698M

11. After the Business Case

The comparison of the PSC and the Shadow Bid models represents a key part of the business case for any project, but the contribution of the quantitative analysis work to the project does not end with the approval of the business case by B.C. Treasury Board. The PSC and Shadow Bid are dynamic procurement tools and need to be continually updated during the procurement process to reflect any new information discovered about existing assumptions. The PSC model does not, however, reflect financial innovation coming from the private sector. When the Request for Proposals (RFP) responses are submitted, the PSC is locked down and no further changes are made to it. The resulting finalized PSC model is then used during the evaluation process to assess proposals. After selection of the preferred proponent is announced and financial close reached, the value for money analysis can be completed.

The value for money report is a document that assesses both the quantitative and qualitative benefits achieved by the government structuring the project as a PPP. In measuring the quantitative benefits achieved through the PPP, the PSC is compared directly to the winning bid. The two financial models are compared on an NPC basis and the difference between the two values (total NPC) is published in the Project Report: Achieving Value for Money as the net quantitative benefit achieved.

To ensure that the VFM is not over-reported, as discussed in section 6.1, the preferred proponent's actual project IRR will be used for the VFM calculations in the Project Report where the financial close model project IRR is less than or equal to the discount rate used in the business case analysis. If the financial close model project IRR is greater than the discount rate used in the business case analysis, the discount rate in the business case will be used.

12. Conclusion

This paper presents Partnerships BC's current approach to quantitative analysis of procurement options, based on incorporating its guidance in the areas of cost estimation, financial modelling, risk analysis, and appropriate discount rate methodology.

Quantitative analysis is used during the business case stage as an essential part of the MCA process that brings together various analytical techniques to evaluate a range of project characteristics, options and potential impacts. This evaluation includes both quantitative and qualitative factors. The purpose of quantitative analysis is to identify which procurement option is most likely to provide quantitative value for money.

Quantitative analysis during the business case stage is based on developing and comparing the PSC and the Shadow Bid models that take into account several key factors including: capital and operating cost estimates, capital and operating cost

efficiencies, financing costs, the discount rate, risk transfer, and competitive neutrality adjustments.

The PSC and Shadow Bid models are developed on a cash flow basis, and the appropriate discount rate is estimated in order to discount the cash flows of both models to their NPC. The cash flows of the models include capital, operating, rehabilitation, and financing costs for the Shadow Bid. Risks are identified, analyzed and quantified where meaningful, and then allocated to the private partner or retained by the owner based on the proposed risk allocation of the project. Competitive neutrality adjustments are then made for insurance and taxation. Finally the models' results are presented in the form of a standardized value for money table that compares the alternatives based on their NPC, to determine which procurement method delivers quantitative value for money. To derive the overall value for money, both quantitative and qualitative benefits are assessed in the MCA analysis, and summarized in the MCA table.

The application of the quantitative analysis does not end with the approval of the business case. The PSC and Shadow Bid are dynamic procurement tools and are updated during the procurement process to reflect any new information, in support of a rigorous procurement evaluation.

The methodology for the quantitative analysis presented in this paper reflects current knowledge based on the approach used on projects in B.C., in addition to ongoing monitoring and interaction with other jurisdictions. As such, the process will continue to be refined and will evolve to ensure that Partnerships BC is applying the most effective techniques for measuring value in public infrastructure procurement.

Appendix 1: Financing and the PSC

The Partnerships BC analysis uses an unfinanced PSC for three key reasons that include: difficulty in identifying the precise source and associated cost of publicly raised funds; the cost of raising taxpayer supported public funds does not reflect the true cost of financing a project; and applying the risk adjusted, market-based discount rate to the PSC cash flows implicitly accounts for the project risk in the PSC model.

The public sector, regardless of whether it is at the municipal, provincial or federal level, has substantial ongoing cash receipts from its various revenue sources (duties, income taxes, capital taxes, user fees, etc). For any given infrastructure project, therefore, the public sector could fund the associated costs from existing cash receipts, newly issued debt or a combination of the two, and each funding source would have a different cost. More importantly, neither source of public funds would be an accurate estimator of the true cost of using public capital, as only the cost of issuing long-term government debt can be determined.

The public sector's long-term borrowing rate, therefore, is an inappropriate estimator of the true cost of capital essentially because it only reflects the cost of RAISING capital, which can be very different from the cost of USING that capital. The public cost of raising capital does not include the full cost implications of retained project risk, nor does it typically include the cost of amortizing the debt. For example, if the public sector's long-term cost of borrowing is five per cent, when the project risk implies that an Internal Rate of Return of seven per cent¹⁵ is required by the private sector, taxpayers are in effect subsidizing the traditionally procured project by covering the potential additional cost of the risks associated with the project¹⁶. Taxpayers are often not aware of this exposure to the true risks of a project, nor to the implied subsidy they are providing. It is usually only in the case of large cost overruns and project failure that taxpayers realize the cost implication of the public's exposure. For this reason, using the public sector long-term cost of borrowing (e.g. five per cent) based on a bullet-type bond¹⁷, and applying a discount rate of seven per cent, leads to an analysis that is unfairly biased in favour of the PSC.

In order for the taxpayer to avoid providing this subsidy, a financed PSC would need to assume a financing cost at a rate that reflects the risk inherent in a project, in the same way as the private sector cost of capital, and amortize the debt over the term of the contract¹⁸. When the true cost to the public sector of financing a project is reflected in the discount rate, the effect of financing is equal to discounting the unfinanced cashflows by the discount rate, and can therefore be ignored.

¹⁵ As determined by the private sector cost of capital for the project

¹⁶ Uncertainty and the Evaluation of Public Investment Decisions, Arrow, Kenneth J and Lind, Robert C., 1970, American Economic Review.

¹⁷ Bullet Bonds typically are non-callable and repay the full principle in a single payment at maturity.

¹⁸ This approach was used on the Sea-to-Sky Value for Money Report at the request of the Office of the Auditor General.

Appendix 2: Sample Risk Template

Risk Name			
Risk Register Number]	
Allocation:]	
Description:			
Chance Risk Event Occurs]	
Base cost estimate			
Is risk quantifiable?		J	
Cost Impact	Assumption	Change in Base Cost	Justification
Low: 95% certain if risk event occurs, cost will not be less than (1)			
Most likely outcome			
High: 95% certain if risk event occurs, cost will not exceed			
Notes:			
Notes:			
Notes:			
Notes: Risk Mitigation Plan:			

Appendix 3: Risk Modelling Methodologies

A number of theoretical and statistical methods can be used to value risk. The method applied to risk quantification must correspond with the nature of information available about the risks. The following section outlines the methods used for risk valuation.

1. Introduction

Risk quantification is a key component of the analysis of procurement options. An important concept related to risk quantification is that, for most risk events, the result is not a single value but, rather, a distribution of many possible values.

While a definite process is followed to obtain inputs to calculate the distribution of values for a risk event, the result involves both art and science, and will be influenced by the unique experience of the project team, advisors and the facilitator.

The objective of the risk quantification stage is to value the project risks in order to develop two fully-costed (i.e., risk-adjusted) delivery models. These models include a public sector delivery model, or public sector comparator (PSC), and a private sector delivery model, also known as a Shadow Bid.

The PSC and Shadow Bid will take into account the value of risks that are transferred from the public sector to the private sector, as well as the value of risks that are retained by the public sector under both delivery models. The outcome of this process allows for the comparison of the cost of the two approaches on a risk adjusted basis.

When comparing the cost, a thorough understanding of the contingencies in the project's base cost estimate is necessary to ensure there is no double counting of risk. Such double counting can occur if the contingencies include any amounts for project risk that are also being quantified in the risk analysis. To fully understand the contingencies, the quantity surveyor responsible for developing the cost estimate should be included as a member of the risk quantification team.

2. Distributions

There are many types of distributions, the most common of which is the normal distribution; however, the normal distribution is not very useful for the purposes of risk quantification as it requires the standard deviation or variance to be specified as an input which is typically not possible within the context of a risk workshop.

The two most commonly used distributions for risk quantification, therefore, are triangular and discrete. These distributions are appropriate for different types of risks, and the

necessary inputs can be more readily identified by risk workshop participants. Triangular and discrete distributions are discussed in detail below.

2.1 Triangular

The triangular distribution is the most common distribution used to quantify risks that are assumed to be continuous random variables, but that cannot be defined as a normal distribution. A triangular distribution has one peak and uses the following three parameters to determine the expected value of the cost outcome of each risk:

- Maximum
- Most likely
- Minimum

The maximum scenario represents the most unfavourable outcome associated with a risk event. The most likely scenario, or mode, is the most likely consequence of a risk event and the minimum scenario represents the least severe outcome possible for a risk event.

In addition to specifying maximum and minimum amounts, confidence levels can be used to express the degree of certainty associated with these events. For example, an estimated maximum value of \$100,000 for a triangular distribution can be made at the 95 per cent confidence level, meaning that values higher than \$100,000 are possible but have no more than a five per cent chance of occurring.

Expressing estimates in terms of confidence intervals is useful for risk work, as individuals tend to be more comfortable providing estimates at 95 per cent, which means that one time out of 20 they will be incorrect, rather than being asked to say with 100 per cent certainty what a maximum value might be. This is particularly true as one moves towards the maximum tail of a distribution where values can increase rapidly. Asking for 100 per cent certainty can result in a very high maximum value, even if it is highly unlikely to happen (i.e., less than five per cent).

Triangular distributions will often be skewed meaning that, unlike symmetrical distributions, the values are not equally distributed about the mean and the most likely risk outcome will be closer to either the minimum or maximum values. In a right-skewed distribution there are more, very large values that result in a long tail after the peak when the curve is drawn from left to right. For example, a distribution for the risk of construction delays typically has a long right tail because more things are expected to go worse than planned rather than better, resulting in costly delays that generate greater cost for this risk. A left-skewed distribution has a greater number of very small cost values, relative to the median and mode, resulting in the tail appearing before the peak. Examples of triangular distributions, both symmetrical and skewed are shown in Figure 8.

Right Skewed

Figure 8: Triangular distribution forms

Symmetrical

Given a probability distribution for a particular risk, statistical software such as @RISK or Crystal Ball can be used to determine the expected value of that risk. In cases where the distribution is symmetrical, the expected value of each risk will be equal to the most likely scenario. For risks that are asymmetrical, or skewed, the expected value must be determined with the assistance of statistical software.

Left Skewed

An example of the inputs and expected value for a skewed triangular distribution are summarized below in Figure 9.

Figure 9: Summary of Risk inputs and outputs for a triangular distribution

Triangular Distribution Inputs						
Risk	Min Value	Most Likely = mode	Max Value	Expected Value		
1	16.5	17.2	21.0	18.4		

Example (Risk 1)

The price of cement is changing rapidly and there is 90 per cent probability that the price will be somewhere between \$16.5 and \$21.0 per 100 pounds for the next four years. Given that the price of cement will change, the most likely price during next four years is estimated to be about \$17.2 per 100 pounds. The expected price of the cement using statistical software is \$18.4:




Figure 10: @Risk Distribution Diagram for Risk 1

2.2 Discrete

A discrete distribution is the second most common distribution used for risk quantification, and is the preferred method for quantifying risks with discrete (i.e., separate and individual) outcomes.

A discrete distribution relies on the assumption that risks are independent of each other, so that the occurrence of one risk will not affect the occurrence of another. A discrete distribution function can have multiple peaks, with the highest one representing the most likely outcome. Although the discrete distribution is not as simple as a triangular distribution to define due to its higher number of inputs and requirement of a 100 per cent confidence interval, the inputs for the discrete distribution can be as easily obtained during a risk workshop as those for triangular distributions.

Defining discrete distributions relies on the experience of the project team to determine estimates of the magnitude of consequence and probability of occurrence for a particular risk event. The project team determines a number of outcome points—usually three, but any number equal or greater than two can be used. For each potential outcome a probability of occurrence must be assigned that are often characterized as high, medium, and low in relation to the severity of consequence. The high scenario would represent a severe outcome with a significant cost consequence. The medium scenario would represent a moderate outcome, with a less severe cost consequence, and the low scenario would

correspond to an even smaller consequence with different cost consequence assumptions associated with it.

The expected value of a discrete distribution can be calculated using a simple formula or with statistical software. The simple formula is:

$$E(V_{RISK}) = P_R x \{ P_1C_1 + P_2C_2 + P_3C_3 + ... P_iC_i \}$$

Where:

 $E(V_{RISK})$ = Expected value of risk

P_R = Probability of the risk event occurring

P_i = Probabilities of i-th outcomes (Note: sum of all probabilities equals 1)

C_i = Cost consequences of i-th outcomes

Figure 11: Summary of Risk inputs and outputs for a Discrete Distribution

		Likelihood (Probability of cost impacts)			Cos	st of Co	nseque	nce	Expected Value	
Risk	Probability	P ₁	P ₂	P ₃	P ₄	C ₁	C ₂	C ₃	C ₄	
2	35%	20%	45%	35%	0%	\$80	\$140	\$180	\$0	\$49.70
3	65%	40%	15%	20%	25%	\$100	\$150	\$220	\$250	\$109.85

Following are two simplified examples of discrete distributions.

Example (Risk 2)

A project team responsible for a bridge the Ministry of Transportation and Infrastructure wants to build over a river, estimates that there is 35 per cent probability that the project design will need to be altered during the procurement process. Given that project design must be altered, there is a 20 per cent probability that the changes are minor and the resulting increase in the design cost will be only \$80; however, there is 45 per cent chance that changes will be more significant and will cost \$140. There is also 35 per cent chance that the changes are major and will cost \$180. The expected value of this particular risk is \$49.70, calculated as follows:

$$E(V_{RISK}) = 35\% \times \{20\%(\$80) + 45\%(\$140) + 35\%(\$180)\} = \$49.70$$

The discrete distribution for Risk 2 is shown in Figure 12. The figure shows the shape of the discrete probability density function and its peak that indicates that the most likely outcome, if any risk is realized, will be somewhere around \$140. The most likely outcome of the entire distribution is zero since there is a 65 per cent chance of not realizing the risk event.




Figure 12: Discrete Distribution (Risk 2)

Example (Risk 3)

A project team is contemplating a geotechnical risk of the land on which a new hospital will be built. There is a 65 per cent probability that the soil is unstable and that some areas will need pre-treatment before construction can begin. Given that soil is unstable, the engineers have estimated that there is:

- A 40 per cent chance that one area needs to be fixed at the cost of \$100,
- A 15 per cent chance that two areas need to be fixed at the cost of \$150,
- A 20 per cent chance that three areas need to be fixed at the cost of \$220, and
- A 25 per cent chance that four areas need to be fixed at the cost of \$250.

The expected value of geotechnical risk is \$109.85, calculated as follows:

 $E(V_{RISK}) = 65\% \times \{40\%(\$100) + 15\%(\$150) + 20\%(\$220) + 25\%(\$250)\} = \109.85

The discrete distribution for this example is shown in Figure 13. The figure shows that this distribution has two peaks and the most likely outcome will be somewhere around \$100.




Figure 13: Discrete distribution of Risk 3

2.3 What and How to Quantify

2.3.1 Which Risks to Quantify

A comprehensive risk register may contain up to 250 risks. There is no minimum or maximum number of risks that must be quantified, although typically there are between 20 and 40 risks that are calculated. To make the risk quantification more efficient, it is recommended that, where possible, risks be aggregated and quantified as a group. For example, there are many possible sources of delay (risks) that can be aggregated under a category of delay-related risk for quantification purposes. These different sources of delays can be considered possible scenarios. Rather than calculate the value of each individual risk, the value of the combined impact of these risks is determined. It is important to keep a large number of risks in the risk matrix even if only some of them are quantified. The reason is that most require a unique risk mitigation strategy.

It is recommended that retained and transferred risks not be aggregated. Risks that are shared (usually a very small number), should also be kept separate and quantified individually. Once quantified, a decision can be made about how the risk should be shared (i.e., 50/50, all dollars above a certain threshold, etc.).

Examples of some of the larger risk categories include:

- Pre Construction
 - Approvals at various levels of government (e.g., Provincial Treasury Board, municipal, zoning, development).
- Design and Construction
 - Construction delays,
 - o Cost escalation (e.g., supply of materials, labour, equipment),
 - Scope changes by owner,
 - Geotechnical risks,
 - o Errors and omissions, and
 - Estimating risk (errors).
- Operating Period
 - o Failure to meet performance standards, and
 - Failure to meet hand-back requirements at the end of the contract term.

2.3.2 Design and Construction Period Risks vs. Operating Period Risks

Although the aggregate value of operating period risks is typically many times less than the aggregate value of design and construction risk, care must still be taken to determine the appropriate value of these risks as they will usually be transferred under a DBFM where the private sector partner will become responsible for maintenance and life cycle activity. By the time risk quantification is undertaken, there should be a cost estimate for the maintenance and life cycle obligations associated with the new asset that can be used for the purpose of quantifying the associated risks.

The approach to quantifying operating period risks is not always clear. To help clarify, assume for discussion purposes that the cost estimate for maintenance and life cycle of a project is \$1 million per year. This estimate means that the public sector body under traditional delivery could be assumed to receive a \$1 million allocation from the owner towards the maintenance and life cycle of the new asset, and is a necessary assumption for an apples to apples comparison of procurement alternatives. The actual amount of money spent by the public sector, however, on life cycle and maintenance, can be expected to be less than \$1 million due to competing budgetary pressures and priorities. The extent to which the actual amount spent falls short of the assumed allocation depends on the owner, and can be determined based on historical life cycle and maintenance funding.

This under-funding or delayed funding can result in significant risk in the public sector delivery model, since the asset will not be able to meet the intended performance standards. In addition, there is the risk that the cost of deferred life cycle and maintenance will be higher when it is eventually performed. This risk should be reflected by a premium that is sufficient to demonstrate what would be required to achieve hand-back standards at the end of the performance term under traditional delivery. When calculating this risk premium, care must be taken to ensure it addresses the additional cost of deferred life cycle and maintenance that would need to be incurred to achieve hand-back standards. If the premium is too low, the outcome of the deferral on an NPC basis will suggest that deferring these costs is the best economic decision, which is neither intuitive nor correct.

2.3.3 Timing of Risks

When risks are quantified, consideration must be given to the likely timing of the risks. As a result of discounting to determine the NPC, a \$10 million dollar impact at the start of construction will have a greater impact in the financial model than a \$10 million impact three years later during commissioning.

2.3.4 Risk Values

The initial calculation of risk values can be either in nominal or real dollars, and can be discounted or undiscounted. It is recommended that for construction period risks, undiscounted values be used (they can be nominal or real). These values can then be integrated into the financial model and ultimately converted into nominal amounts.

For operating period risks, costs are typically presented as real dollars, making it logical to do the analysis in real dollars. These real dollars can then be integrated into the financial model and ultimately converted into nominal amounts also.

Once all the values are expressed in nominal terms, they can be discounted to determine their NPC and added up, allowing a comparison to be made between the two models.

2.3.5 Quantification Pre/post Mitigation

Almost every risk has a possible mitigation strategy and risks should be quantified assuming that these risk mitigation strategies would be successfully deployed. Further, the mitigation strategies assumed for this purpose should reflect what the public sector body would actually do to mitigate the risk, rather than what it could do.

For example, if scope change from stakeholders is a key risk, a mitigation strategy might be to implement a stakeholder working committee that will explain the PPP process, including an explanation of when and how stakeholders can affect scope changes. The risk this mitigation strategy is intended to address should be quantified assuming that the working committee is in effect.

In the case of geotechnical risk, on the other hand, this approach would not be appropriate if the mitigation strategy is to drill boreholes in the future to obtain new and/or better information. The geotechnical risk would need to be calculated pre-mitigation and then be re-quantified once the results of the boreholes has been obtained.

2.3.6 Probabilities

Probability is an important component for most risks regardless of the type of distribution, as there is a chance (or probability) that the risk event will occur and a chance the risk event will not occur. An example of this is provided in the Risk 3 example above. For other risks it is simpler to assume that there is a 100 per cent probability that the risk event will occur, and then accounting for the probability directly in the values for the distribution (e.g., CMin, CMod, and CMax, for a triangular distribution). This is particularly relevant for risks such as delays which tend to happen on almost all projects (i.e., 100 per cent certain), but with different consequences.

2.3.7 Correlation

Correlation is a systematic pattern that can be seen in the occurrences of events. A positive correlation means that as one value increases, the other value increases as well. A negative correlation means that as one value increases, the other value decreases. Correlation does not imply causation. Correlation values range from -1 to +1, and a value of zero indicates no correlation. During the business case stage, correlation is often assumed not to exist. This is a conservative assumption and tends to understate the aggregate risk value.

If correlation is pursued, correlation is typically assigned as follows:

Figure 14: Typical Correlations

Low positive correlation	+0.3
Medium positive correlation	+0.5
High positive correlation	+0.7
Low negative correlation	-0.3
Medium negative correlation	-0.5
High negative correlation	-0.7

The correlation values, if and when assigned, need to be loaded into the statistical software.

2.3.8 Risk Quantification and Efficiency Estimates

A source of potential confusion with respect to risk quantification is how the risk estimates and efficiency estimates relate. In many business cases, an efficiency assumption has been used on capital costs, such as claiming that a DBFM will be six per cent less expensive on construction costs than traditional procurement. The guidance for establishing potential efficiencies is to hold a workshop to review the opportunities for efficiencies that the private sector can bring to a specific project. General rules of thumb are not acceptable.

The combination of risk quantification and efficiency estimates result in positive or negative value for taxpayers, and need to be looked at together in order to prevent double counting or omissions.

2.3.9 Risk Quantification PSC vs. Shadow Bid

The calculation of the PSC should reflect the total range of outcomes for the public sector. As most risks ultimately rest with the public sector, in a PSC the calculation is relatively straightforward, all the more so in that the owner's team is likely to be built around individuals with public sector experience.

The calculation of the Shadow Bid is more challenging. It is a combination of:

- a) Those risks to which the public sector continues to have exposure (because the risk may be shared or retained), and
- b) Those risks that are transferred to the private sector.

When calculating the risk value for Shadow Bid risks, the following considerations must be taken into account:

- Is the risk exposure the same for the private partner?
- Does the project agreement change how the risk is valued?
- How will the private partner apply the risk value to their base cost (part of base contingency or additional)?

It is not acceptable to pro-rate all PSC risks by the some factor (e.g., 35 per cent) to arrive at Shadow Bid values. The owner's team may not have the private sector experience to adequately address the above considerations and outside experts may have to be called in.

2.3.10 How to Get Risk Inputs

The required inputs will vary according to the statistical distribution selected. Most often a small group of experts will work together to determine the appropriate inputs for each risk distribution. This group will include representatives from the owner's team, hired experts, and Partnerships BC staff.

It is common when using a distribution that is bounded like the triangular, or a discrete distribution to complete the process with a distribution that has a narrow range of potential outcomes than would be actually observed. This is often due to an over-confidence of the estimator in the middle point of their range. Some techniques to deal with this central tendency bias are:

- i) If using a distribution that is bounded and has a defined mid point (e.g., a triangular distribution) a smaller range will generally result if the most likely result is identified first, then moving out to the points at the extremes. When an expert identifies a most likely estimate they will tend to then want to defend it and a larger range of potential outcomes can seem like they are unconfident in the most likely estimate. This can be overcome by first determining the extreme bounds of the distribution. The maximum value should be determined first. A good opening question to an expert is "What is the worst impact you have ever witnessed or know about for a similar risk in a comparable project"? The second step would be to determine what would be the best impact they have ever witnessed for a similar risk. Having set the bounds now the most likely impact can be determined.
- ii) Experts and others providing inputs can be challenged with suggesting comparable bets. For example if someone said they were 90 per cent certain that a certain outcome would be less than a set amount they can then be offered a bet. The bet would be: would they risk \$100 for the chance to win \$1,000 if the actual outcome is greater then the set limit. If they say yes to that proposition then that indicates they really think the chance of realizing that outcome is greater than 90 per cent (they would rather have the bet). The goal is to reach a point of indifference. They should then be asked what level of outcome they would be indifferent to the bet or the outcome.

2.3.11 How to Integrate Risks into the Financial Model

Once the inputs for all risks are obtained, they can be integrated into both the PSC and Shadow Bid financial models. The preferred approach for integrating the risks is to have separate sheets in the financial model, with at least two sheets required in the input section. These include:

- Timing this sheet will indicate when each risk occurs and is typically shown as a percentage of occurrence in each period; and
- Inputs of Risks this sheet will contain the raw inputs collected at the risk workshops and will also include the expected value calculated using a statistical software program. In many cases it is easier to have a separate input sheet for the construction and operating risks given the different approaches to calculating these risks and their different time horizons.

In the calculation or output section of the model one sheet will be required containing the Risk Output. The Risk Output sheet takes the information from the Timing sheet and Input of Risks sheet and creates nominal values for each risk for each period in the model.

Each risk should be calculated separately and grouped under construction or operating and transferred and retained. Columns should be added on the right hand side of the page for NPV, real and nominal totals. This is illustrated in Figure 15. One of the benefits of calculating risks separately is that it allows an analysis of individual risks in comparison to the total value of risks.

Figure 15: Extract from sample Risk Output sheet in financial model.

	Transferred Construction Risks Item	NPV @ 8.93% As of 1-Jan-06	Total REAL \$ 1-Jul-05	NOMINAL	Pe Change in value in this scenario	eriod Start:	Nov-07	Nov-08
GC1	Lightweight Fill in Segment 146 in capital cost estimate may be insufficient due to soft soils	(0.055)	(0.13)	(0.10)	(0.10)		-	-

2.4 How to Document Risks

Risks need to be documented in such a way that they can be readily reviewed by third parties and peers. The guidance in this area is to document each quantified risk in a separate template.

The characteristics of a good template are:

- Consistency across all risks.
- Formatted to print out on 8.5" x 11" paper.
- Each template should have the same header and footer, providing information about the project, page number etc.
- Contain sufficient information to understand the risk (this can come from qualitative fields taken from the risk matrix including: risk number, name, description, allocation, etc.).
- Include the underlying base cost on which the risk is calculated.
- Include information on the timing of the risk.
- Contain values for each quantified risk under both the public sector comparator and the Shadow Bid. For those risks that are retained, the calculation of an owner's or project reserve may be appropriate.
- Most importantly, provide an explanation and justification for each risk value.
- Document who provided information to complete the template.

As the templates will form part of a risk booklet, a table of contents with a summary of the risk value is extremely useful. Any template or group of templates with these characteristics is acceptable.

2.4.1 Due Diligence

Risk guidance involves the review of the risk outputs and initial value for taxpayers proposition by a group of peers and/or a group of external professionals. This should be separate from the peer review of the business case. Such a review allows time for more refinements and a longer in-depth examination of risks, which is not normally available at the business case peer review.

2.5 Monte Carlo Analysis

Monte Carlo analysis is an analytical technique in which a large number of simulations are run using random quantities for uncertain variables and looking at the distribution of results to infer which values are most likely.

Monte Carlo analysis overcomes significant limitations of both traditional sensitivity analysis and discrete analysis, which typically becomes very cumbersome beyond two model input variables. Monte Carlo analysis, on the other hand, can accommodate an almost unlimited number of input variables, and allows the overall effect to be observed on the desired outcomes. The sensitivity of one input on the outcome can still be measured and improvements relating to better measure of variability can be made. Monte Carlo analysis also allows the individual effects of each simulated input to be ranked according to their affect on the outcome relative to the other simulated inputs.

Monte Carlo simulation assigns a range of potential input values to each input variable. These input values can be based on a discrete analysis, outputs from a probability distribution, or direct user inputs (effectively a custom probability distribution). An output (or range of outputs) is defined before the simulation is run.

The Monte Carlo simulation runs 'trials' of the model a specified number of times (usually 10,000 or more). For each trial the simulation chooses and new input for each of the variable inputs according to the distribution selected for that input. The model is then calculated and the output result is logged. When all the trials are complete the range of results is available for statistical testing or display.

In order to show the values of risks and the whole cost of the public sector comparator and Shadow Bid as a range, it is essential to perform a Monte Carlo distribution. Figure 16 shows the range of costs for a PSC and a DBFO delivery model. In this figure the mean value for the cost of the DBFO is \$70 million less than the PSC, indicating positive value for taxpayers.




Figure 16: Overlay distribution of total PSC costs and DBFO costs

Generating the distribution for the PSC is relatively easy as there is no financing in the PSC. However, generating the distribution for the Shadow Bid, assuming it involves financing, is more complicated. A useful simplification is to determine the three points on the distribution that include:

- The expected value
- Five per cent value
- Ninety-five per cent value

For each of these three points the model will have to be re-optimized but once obtained, the distribution can be generated very easily.

The \$70 million in value for money demonstrated in Figure 16 is based on comparing the means of the two distributions. The mean of the distribution can also be referred to as the P50 value, as 50 per cent of the values under the curve lie above and below the P50 value. Partnerships BC has used a range of P values from P50 to P85 depending on the amount and quality of information available to the project team. The project team needs to justify any level other than P50. As Partnerships BC has moved towards establishing a pass/fail affordability ceiling as its guidance, it is imperative that the correct value be chosen to calculate the affordability ceiling, otherwise bidders will be unduly eliminated and/or the scope of the project (and benefits) will have to be reduced.

Appendix 4: Discounted Cash Flow Analysis

Cash flow streams under PSC and Shadow Bid models will generally have different time profiles ¹⁹ due to differing underlying construction schedules. This can result in different start dates and different completion dates. If the time profiles were the same, the cash flow streams would match in terms of timing of incurrence and could be directly compared to each other on a periodic (usually annual) basis; however, the substantial differences in cash flow timing make an overlay cost comparison impractical and sometimes impossible.

To be able to compare the procurement models, the cash flow streams are discounted to a common start date. This is typically present-day but it can be any point in time. The process of valuing an investment by discounting its cash flows is known as discounted cash flow analysis. The final output of discounted cash flow analysis is the net present value (NPV) or frequently, in PPP projects, the net present cost (NPC)—the difference being that NPV includes both revenue and cost streams whereas NPC includes only cost components.

The NPV or NPC is calculated using the same formula, shown below:

$$NPV = \frac{CF_1}{(1+r)^1} + \frac{CF_2}{(1+r)^2} + \frac{CF_3}{(1+r)^3} + \dots + \frac{CF_n}{(1+r)^n}$$

Where:

CFn = Cash flow in period n

r = Discount rate

n = Number of periods

As shown in the formula, the two key components required to calculate discounted cash flows are the cash flow estimates and a discount rate. First, future cash flows over the term of a project are estimated by members of the project team. Then, a discount rate is applied to these cash flows to discount them to a common date.

To show how discounted cash flow analysis is performed, consider the following simplified example:

Assume a firm is considering two projects: Project A and Project B. Project A requires \$100 at the end of year one, \$200 at the end of year two, and \$100 at the end of year three.

¹⁹ Refer to Appendix 6: Financial Model, for more details.

Project B requires the firm to pay \$400 at the end of year three. Both projects require a \$400 cash outlay so which project has the lowest cost? Assuming the discount rate is 10 per cent and using the discounted cash flow formula, here is the summary of the NPC for both projects:

Project A:
$$NPC = \frac{\$100}{(1+0.1)^{1}} + \frac{\$200}{(1+0.1)^{2}} + \frac{\$100}{(1+0.1)^{3}}$$
$$NPC = \$90.91 + \$165.29 + \$75.13$$
$$NPC = \$331.33$$

Project B:
$$NPC = \frac{\$400}{(1+0.1)^3}$$

$$NPC = $300.53$$

This example demonstrates that even though at the first glance it appears that the costs for both projects are the same, comparing their cash flows by discounting them to a common date reveals that Project B costs less than Project A. Based on this analysis, the firm should pursue Project B.

Appendix 5: Discount Rate Background

The Social Investment vs. Portfolio Management Decision

As shown in the table below, government has two problem situations and two decision points with respect to infrastructure projects.

Problem Situation	Decision Point
Asset Portfolio Investment	Investment Decision
VS.	VS.
Social Investment	Procurement Decision

This has lead to some confusion with respect to the choice of discount rate because it is not generally recognized that a rate suitable for one decision point is necessarily suitable for the other.

The first decision point, the investment decision, is whether government should fund construction of an infrastructure asset; and the second one, the procurement decision, is with respect to taking the risk of holding and operating an infrastructure asset, rather than having those functions taken on by the private sector. With respect to the procurement decision, the two options for the government to consider are traditional, public sector procurement, or a public private partnership.

The investment decision entails assessing whether society is better off foregoing current consumption and privately-funded, market-driven investment, to dedicate (re-allocate) these resources to the construction of public infrastructure. There is a considerable body of literature on this question, mainly in the area of cost/benefit analysis. Discussions of discount rates in this context usually focus on the cost/benefit decision government must make to evaluate whether or not it should fund an infrastructure project.

The costs included in this type of analysis are generally broader than the design, construction and operations costs an infrastructure builder and operator would face, and they would include such things as negative social and environmental impacts. The benefits are also typically broader than the financial returns associated with owning and operating an infrastructure asset. They would include, in a transportation project for example, the broader economic impacts of the project and sources of value such as would arise from there being less congestion, greater public health and safety, greater convenience or even an improved environment and positive social effects.

These would be considerations that are not necessarily reflected in the price individuals would pay to use infrastructure. As a result, the infrastructure owner would not typically pay all the costs and receive all the benefits from a project. In addition, some costs and benefits may include intergenerational impacts that society chooses to discount on a basis that does not reflect asset valuation or financial market considerations.

The procurement decision is an asset portfolio management decision: whether the infrastructure asset under consideration be in government's asset portfolio or a private partner's. The risk profile, considerations, and returns appropriate for an infrastructure funding decision are not the same as the ones government would use for this procurement decision. Accordingly, the discount rates government would use for making the two decisions would not necessarily be the same. The portfolio management decision would generally hinge on how the rate of return government would expect to receive from an investment in the infrastructure asset compares with the rate of return it would expect to earn on other assets having a similar risk profile.

The Procurement Decision as an Asset Portfolio Decision

Government, when it chooses to use traditional procurement is investing directly in infrastructure and is thereby, in effect, adding an infrastructure asset to its investment portfolio. Recently, governments in Canada have even taken the step of including these assets, such as roads, bridges, schools and hospitals, on their balance sheets.

The financial return from holding this type of asset is in the form of a reduced cost: that is, not having to pay a private sector partner for the provision of infrastructure services. This means that where government payments to a private sector partner are the partner's only source of revenues, the revenue return to government from a PPP investment is very similar to, if not exactly the same as, the revenue return to the private sector partner.

For the purposes of the business case analysis, it is typically assumed that government, under a traditional procurement model, would build the same infrastructure asset as the private sector would under a PPP, and would deliver the same quality and quantity of services. It can therefore be assumed that government would face a very similar profile of costs and risks.

Given that the risks are similar on both the revenue and cost side of the equation, a government investment in infrastructure should have roughly the same risks and returns as the corresponding investment by the private sector. It follows then that government should value the asset in the same way the private sector does. That is, government should discount costs and revenues using roughly the same cost of capital. As a matter of practice, the most practical approach is for government to estimate or obtain a measure of the private sector's cost of capital, and to use this amount as an estimate of its own cost of capital.

A similar argument holds even when the private partner has its own revenue sources, such as tolls. In the case where the private partner's revenues are revenues that would otherwise be received by the public sector, such as tolls, the public sector would likely have to separately forecast the revenues it would receive were it to use traditional procurement.

The Investment Return Calculation for the Public Sector

The above implies that the relevant calculation for government is not so much a comparison of public sector infrastructure costs with the cost of a PPP, but rather an analysis of the return to the public sector of a direct investment in infrastructure. For a PPP where almost all the private partner's revenues come from government, this can be done in two ways, which are equivalent in terms of their result:

- Start from the premise that the public sector's forecast net return is the forgone cost of paying a PPP partner, less government's expected cost of building and operating the infrastructure itself. As a cash flow stream, this net return will appear, in the initial periods, as large upfront infrastructure investment cost cash outlays; followed by operations periods during which government will receive net revenues in the form of (a) forgone costs of paying a PPP partner, less (b) its own actual costs for operations, maintenance and capital rehabilitation. Government's rate of return is the internal rate of return for this net cash flow stream, that is, the rate of interest for which the present value of the cash flow stream equals zero. On the basis of financial considerations, if the government's forecast rate of return (i.e., internal rate of return) is less than the market rate, it should prefer PPP procurement; if it is greater than the market rate it should be indifferent.
- 2. Alternatively, start from the premise that if government expects to earn a market return from its investment, then the present value of government's forecast return (which is the present value of the forgone or avoided costs of paying a PPP partner) should equal the present value of its own forecast costs. If government's forecast revenues (i.e., the foregone cost of paying a PPP partner) discounted at the market rate of return exceeds its own forecast costs, discounted at the same rate, then traditional procurement is financially preferable, if the opposite is the case, the PPP option is financially better.

The appropriateness of using a market rate of return as a benchmark for government is more obvious if the private partner has access to its own source revenues, such as tolls. If government can earn a higher than market rate of return by investing directly in the asset, and collecting the revenues, it should make the investment, otherwise it should provide the investment opportunity to a private partner. The only caution with respect to this decision-making rule, where there are own-source revenues, is that the potential transaction may be more complicated than making an investment, providing services

and collecting revenues. The PPP structure may, for example, have to be one in which government supplements the PPP partner's revenues with some form of performance payment or shadow toll. In this case, government should consider these forgone costs when making its investment decision.

Appendix 6: Financial Model – Worked Example

Introduction

The development and assessment of PSC and Shadow Bid models is an essential part of a project business case. Each model is constructed to address the unique circumstances of a particular project along with the potential impacts of the different procurement approaches.

The financial model assumptions presented here are based at a high level on a transportation project, and have been selected to give sufficient detail to provide an understanding of the key elements of the financial modelling process.

The following sections explain in further detail how the PSC and Shadow Bid models are structured, based on following major elements:

- Key dates,
- · Inflation assumptions,
- Capital structure,
- Tax and accounting assumptions,
- · Financing assumptions,
- · Capital costs,
- Costs at financial close and OMR assumptions, and
- Availability payments.

Timing

This example calculates values annually, based on an assumption of a 33-year project agreement. The project starts at financial close and continues until the end of the operating period. The model assumes construction lasts three years and that the operating period continues for an additional 30 years. Construction is assumed to start April 1st, 2010, with the project agreement running to March 31st, 2043. Figure 1 below highlights the key dates.

Figure 1: Key Dates

Financial Close / Start Construction
April 1st, 2010

CONSTRUCTION

OPERATIONS / MAINTENANCE / REHABILITATION

Complete Construction
March 31st, 2013

Inflation and Escalation

The model assumes that construction escalation is four per cent annually and that operating and life cycle costs are subject to inflation at two and half per cent per year.

Capital Structure

The capital structure (i.e., the combination of debt and equity) for the model is assumed to be 90 per cent bank debt and 10 per cent equity.

The bank debt assumes a base rate of three per cent, plus a three per cent margin, for a total interest rate of six per cent.

The after tax return on equity used is 10.50 per cent.

Capital Costs

The capital costs to construct the project are assumed to be \$500 million. The owner's retained costs for their project management office is estimated to be an additional \$50 million that the owner will carry regardless of the procurement approach selected.

The overall capital cost efficiency rate used to adjust the capital cost estimate, determined using the approach described in Section 3.1.1.1, is four per cent.

Operations, Maintenance and Rehabilitation (OMR) Costs

The OMR costs are dynamic values that change each year due to base inflation (i.e., the two and a half per cent discussed above) that is applied to the estimated cost to operate and maintain the project over 30 years. In addition, the rehabilitation component will change based on the required work in a given period. In the first year of operation, the OMR payment for this project is estimated to be \$4.5 million.

Public Sector Comparator (PSC)

The PSC is estimated by first using the raw inputs (non-risk adjusted) that include capital costs, operating costs, and major or capital rehabilitation costs for the whole project term. With just these raw inputs the PSC represents a risk-free project outcome; however, every project has risk. As discussed earlier, in order to make the PSC more accurately reflect potential project outcomes, it must also be adjusted to include risk. The risk adjusted PSC, in turn, can then be appropriately compared with the risk-adjusted Shadow Bid.


²⁰ Refer to Section 3.1 for more details on capital, operating, and rehabilitation costs.

Partnerships BC uses the extensive risk guidance developed for risk management and risk as it pertains to quantitative analysis discussed in detail in Section 4.2 and Appendix 3. Based on this approach, all the expected values of the risks—both construction and operating—are expressed as an NPC, and added to the NPC of the PSC.

In addition to an adjustment for risk to both the capital and OMR costs, additional adjustments are made as described in Section 4.

With these inputs, the PSC is constructed by compiling the costs to the owner of pursuing the project traditionally. Figure 2 below presents the corresponding cash flows from the owner's perspective. The line graph shows the profile of capital costs, combined with operating costs and life cycle costs over the time period considered for the project. The bars in the top portion of the diagram show the various components of the line graph below.

Figure 2: PSC Financial Model



Shadow Bid

The Shadow Bid is developed to provide an estimate of the annual service payment required by the private sector to pursue the project as a PPP. The ASP is the amount of revenue required to cover all expected costs, including an appropriate return to the private partner.

Figure 3 below shows that the Shadow Bid model, like the PSC, includes raw cost inputs like capital, operating, and life cycle costs. Rather than showing the private partner's cash flow to construct and maintain the project, however, the Shadow Bid shows the required ASP to the private partner, reflecting the cost to project owner over the life of the project agreement. Insurance premiums and taxes that are direct costs to the private sector are incorporated into the calculation of the ASP. In addition, risk is directly incorporated into the calculation of the ASP in the following ways:

- Contingencies for risk in design and construction sub-contracts,
- Contingencies for risk in operating subcontracts, and
- Financing rates:
 - (a) Lenders will assign a cost of debt to the project based on the profile of risks they are exposed to, and
 - (b) Equity investors will demand a return commensurate with the level of risk they are taking on in the project.

The contingencies include the expected value of the risks that the government expects to transfer to the private sector.

The top of Figure 3 shows the project cost inputs to the Shadow Bid model that are included in the solution for the required ASP. The line graph at the bottom of Figure 3 shows the resulting ASP: the output of the Shadow Bid model. This ASP is what the owner pays to the private sector partner for delivering the project according to the terms of the project agreement.

Figure 3: Shadow Bid Financial Model




Figure 4 shows a direct comparison of the public sector payment stream alternatives, including public control of construction and OMR, with the associated risks, and a more predictable ASP stream for the Shadow Bid, with significant risks and associated uncertainty transferred to the private partner.




Figure 4: Public Sector Cash Flow Streams - Direct Comparison

Value for Money (VFM) Table

The VFM table described in detail in Section 10 is shown below as the consolidated representation of the results of the quantitative procurement options analysis for this example.

The VFM table compares the two procurement approaches based on the payment streams described above. When the cash flow streams for the two models are discounted to their NPC, the heavier, up-front and lower annual costs of the PSC can be compared to the more even ASP stream from the Shadow Bid.

The result of this comparison demonstrates that the NPC of the ASP stream is approximately \$65 million dollars less than the NPC of the PSC. The Shadow Bid therefore provides quantitative value on a risk-adjusted basis of approximately \$65 million, or roughly nine per cent of the risk adjusted capital costs of the PSC.

Figure 4: Value for Money Table

27.70% to April 1, 2009 PPP (Shadow Bid) Availability Payment under PPP	\$	633
Availability Payment	\$	633
	\$	633
	\$	633
ınder PPP		
Tax and Insurance Adjustment		
Insurance		
Income Taxes		
Total Adjustment		
Retained Costs		
Project Management	\$	48
Retained Risk	\$	17
Total Retained Costs	\$	65
Adjusted Shadow Bid	\$	698
	\$	65 8.6%
	Insurance Income Taxes Total Adjustment Retained Costs Project Management Retained Risk Total Retained Costs	Insurance Income Taxes Total Adjustment Retained Costs Project Management Retained Risk \$ Total Retained Costs \$ Adjusted Shadow Bid \$

Appendix 7: Glossary of Terms

Term	Meaning
Annual Service Payment (ASP)	The mechanism by which a private partner in a PPP arrangement is often compensated. According to performance standards specified in a project agreement, an ASP is paid to the private partner for capital and operating costs, as well as their required rate of return, over the term of the agreement.
Bank Debt	Money lent by a bank that is often secured by the assets of the project and that is usually the most senior claim against project cash flows.
Bonds	A certificate of debt (usually interest-bearing or discounted) that is issued by a government or corporation in order to raise money. The issuer is required to pay a fixed sum annually until maturity, at which time a fixed sum to repay the principal is made.
Business Case	Document prepared in British Columbia by a project owner demonstrating the need and cost/benefit of a project, in addition to supporting a procurement method and providing an overview of the accounting impacts that a project may have.
Competitive Neutrality	A circumstance where competitive advantages that typically accrue to government as a result of public sector ownership are neutralized through a series of adjustments that permit a fairer comparison of non-public sector alternatives.
Discount Rate	A rate used to relate present and future dollars. Discount rates are expressed as a percentage and are used to reduce the value of future dollars in relation to present dollars. This equalizes varying streams of costs and benefits, so that different alternatives can be compared on a like-for-like basis.
Efficient Markets	An efficient market is one in which securities prices reflect all publicly available information. This means that every security traded in the market is correctly valued given the available information.
Financial Close	The point in the procurement process where negotiations with a preferred proponent are finalized and a project

Term	Meaning
	agreement is executed, allowing construction to begin.
Honoraria	A payment made to unsuccessful short-listed bidders in a request for proposals process as partial compensation for expenses incurred in submitting a compliant proposal.
Independent Certifiers	Independent, third party certifiers engaged by the project owner to verify and certify whether the conditions of the project agreement are being satisfied.
Indicative Design	Drawings of a project that are indicative of a possible solution that would meet the requirements of a proposal call. Indicative designs serve several purposes including: • Allowing users to visualize what a design could look like, • Providing a basis for estimating costs, and • Serving as a starting point for bidders to develop their own, more detailed competing designs.
Investment Decision	The decision by an owner to invest in a particular project as a means of addressing their service delivery needs.
Life Cycle	The long-term requirements to maintain and rehabilitate an asset.
Market Sounding	A process used to assess the market's reaction to a proposed project and or procurement approach by providing an opportunity for market participants to provide input in terms of interest, capability and capacity. The objective is to structure a project in a manner that will encourage competition by generating a favourable market response.
Net Present Cost (NPC)	NPC refers to the value of periodic future cost outlays when they are expressed in current, or present day, dollars by discounting them using the Discount Rate.
Operations	The ongoing processes or activities of a practical or mechanical nature that are involved in running a facility, such as janitorial services in a building or snow removal on a roadway.
Output Specification	Specifications developed by the owner that define the output and performance levels required in relation to construction and life cycle performance of an asset, to

Term	Meaning
	ensure the completed project satisfies the objectives of a project with respect to meeting the owner's service delivery needs.
Owner	Usually a provincial ministry, authority or agency that is undertaking a needs assessment and benefit analysis to determine if a project will satisfy service delivery requirements, and that will own the project and fund the annual service payments if a project proceeds as a PPP.
Owner's Reserve	A contingency fund reflecting the value of risks retained by the owner that is recommended to be included in the financial model, project budget and funding analysis.
Public Private Partnership (PPP)	Public private partnership whereby public sector infrastructure is procured using a long-term performance-based agreement with a private sector partner to deliver and maintain an infrastructure asset, including significant, upfront capital investment.
Preferred Proponent	A proponent selected from a short-list of bidders to enter into negotiations with a project owner to reach financial close and deliver a project.
Procurement Decision	The decision by an owner to procure a project in a particular way in order to achieve value for money.
Project Agreement	The project agreement sets out the requirements for the delivery of an asset under a PPP in terms of cost, schedule and life cycle performance that typically govern the performance-based payment of the ASP to a private partner.
Public Sector Comparator (PSC)	The public sector comparator, which is a financial model of a hypothetical public sector reference concept used in quantitative procurement analysis to compare the risk adjusted, life cycle cost of traditional delivery with the cost of procuring the same project as a PPP.
Retained Risk	Risks associated with delivering a project that are not transferred to the private partner under a PPP, representing a cost to the project regardless of the procurement approach.
Request for Proposals (RFP)	Document issued by an owner for qualified proponents to submit formal proposals to deliver a project.

Term	Meaning
Request for Qualifications (RFQ)	Document issued by an owner inviting parties interested in participating in an RFP, to submit their qualifications for delivering a project.
Risk Management Branch	Risk Management Branch (RMB) is the enterprise risk management agency within the B.C. Ministry of Finance that advises on risk management issues, reviews and approves indemnities given by government, and assists ministries in establishing their own comprehensive risk management programs.
Risk Matrix	Primary tool used to identify, assess and manage project risks based on the following major components of risk: Category Description Rating Valuation Allocation Treatment
Shadow Bid	A financial model developed to represent the procurement of a project using a PPP approach. The Shadow Bid is used to develop a cost estimate to be compared to the PSC as a means of evaluating potential differences in the present value of the risk adjusted costs between traditional and PPP procurement.
Traditional Procurement	Methods by which the public sector has traditionally procured projects in B.C, through design bid build (DBB), or a combination of DBB and design build (DB) contracts.
Transferred Risk	Risk associated with delivering a project that is typically borne by the public sector under traditional procurement, that is transferred to the private sector under a PPP.
Value for Money (VFM)	Also commonly referred to as value for taxpayer dollars, VFM describes the benefits to the public expected to be realized through a particular procurement method, and can be quantitative and/or qualitative in nature. Quantitative value for money is achieved through lower cost of a particular procurement method, whereas qualitative value is achieved when a particular procurement method better supports the goals and objectives of a project without necessarily costing less.