

ATTACHMENT 1 (APPENDIX 2G)

VJH SUBMITTAL SCHEDULE

INDEX

SD: Schematic Design Phase Submission
 DD 50%: Design Development Phase 50% Submission
 DD 95%: Design Development Phase 95% Submission
 CD 50%: Construction Drawing Phase 50% Submission
 CD 95%: Construction Drawing Phase 95% Submission

<u>SUBMITTAL PACKAGE:</u>	<u>DRAWINGS INCLUDED:</u>	<u>Estimated Submission Date</u>				
		SD	DD 50%	DD 95%	CD 50%	CD 95%
VJH						
SCHEMATIC DESIGN	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Floor Plans • Elevations • Building Sections with preliminary finished floor levels • Structural system descriptions preliminary structural grid layout • Preliminary foundation descriptions • Outline site servicing requirements • Existing topographical layout 	22 Aug - 08				
DESIGN DEVELOPMENT 50%	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan with landscaping • Phasing Plans • Building Code Analysis • 1:100 Floor Plans • 1:50 Floor Plans of key areas • Elevations • Elevators/shaft size/weight allowances • Building Sections • Project Brief detailing Area Calculations • Building System Outline Specification • Details (typical exterior wall floor to floor) • Preliminary duct and feeder layouts • Partition Schedules • Equipment list and cut sheets • M&E detailed descriptions • Site Hoarding Plan • Parking • Room layouts with furniture, equipment and fixtures • Preliminary finish materials • Preliminary millwork in plan and elevation • Elevating Report • 		07-Oct-08			
DESIGN DEVELOPMENT 95%	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Building Code Analysis • 1:100 Floor Plans showing location of all equipment/furniture/fixtures • 1:50 Floor Plans of key areas • Elevations • Building Sections 			09-Dec-08		

	<ul style="list-style-type: none"> • Project Brief detailing Area Calculations • Building System Outline Specification • Reflected Ceiling Plans • Preliminary Finish Materials/Interior/Exterior • Preliminary Doors/Frames Schedule • Materials Binder • Key details • Millwork plans and furniture layouts • Foundation, structural plans • Millwork plans elevations and furniture layouts • M&E fixture cut sheets • Furniture cut sheets 					
VJH-001: SITE ENABLING	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Building Code Analysis • Servicing Plan – Water, Utilities • Servicing Plan – Sanitary and Storm • Servicing Details • Silt Control Plan and Details • Detention/Retention Facility Plan 					26-Aug-08
VJH-002: FOUNDATIONS	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Building Code Analysis • Floor Plans • Civil Off-Site Servicing Drawings • Grading Plan – Internal Roads and Parking • Architectural Plans, Elevations and Sections • Mechanical Plans – Below Grade • Electrical Plans – Below Grade • Civil Drawings • Structural Drawings – General Notes, Foundation Plans, Sections, Raft Slab Details, Cores footings • Reinforcing Steel Details 				21-Oct-08	20-Jan-09
VJH-003: SUPERSTRUCTURE	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Building Code Analysis • Architectural Plans, Elevations and Sections • Mechanical Plans – Related to superstructure • Electrical Plans – Related to Superstructure • Structural Drawings – General Notes, Floor plans, Cores and walls, Sections, column schedules, Slab Details • Reinforcing Steel Details 				03-Feb-09	14-May-09
VJH-004: ENVELOPE AND MAJOR M&E EQUIPMENT	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Mechanical Plans – Related to major equipment preorders • Electrical Plans – Related to major equipment preorders 				10-Feb-09	23-Jun-09

VJH-005: FINISHES/INTERIOR FIT-OUT	<ul style="list-style-type: none"> • Cover Sheet and Drawing List • General Notes, Legends, and Abbreviations • Site Plan • Phasing Plans • Building Code Analysis • Architectural Plans, Elevations and Sections • Mechanical Plans – Related to Envelope • Electrical Plans – Related to Envelope • Landscape Drawings • Structural Drawings – Canopies and misc metals • Finish Schedules • Door, Frame and Hardware schedules 				03- Mar-09	06- Aug-09